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-                    -                      -                   -                    -                       -                        -                            -                           
-                    -                      -                       -                   -                    -                       -                        -                            -                           

1 GENERAL REQUIREMENTS 1.00 LSUM -                    -                      -                       -                   -                    -                       -                        -                            -                           

INSURANCE -                    -                      -                       -                   -                    -                       -                        -                            -                           

general liability 1.00 lsum -                    400,000.00     -                      -                       -                   -                    428,000.00           428,000.00           505,920.23               505,920.23              

builders risk insurance @ 1.00 nic -                    -                      -                       -                   -                    -                       -                        -                            -                           

SUBTOTAL AMOUNT -                      -                       -                   -                    428,000.00           428,000.00           -                            505,920.23              

-                    -                      -                   -                    -                       -                        -                            -                           

ALLOWANCES -                    -                      -                       -                   -                    -                       -                        -                            -                           

labor overtime allowance 1.00 job -                    -                      -                       -                   -                    -                       -                        -                            -                           

pump labor overtime allowance 1.00 job -                    75,000.00         -                      -                       -                   76,500.00         -                       76,500.00             90,427.33                 90,427.33                

door buck framing 1.00 job -                    195,000.00       -                      -                       -                   198,900.00       -                       198,900.00           235,111.06               235,111.06              

job contingency 1.00 job -                    50,000.00       -                      -                       -                   -                    53,500.00             53,500.00             63,240.03                 63,240.03                

SUBTOTAL AMOUNT -                      -                       -                   275,400.00       53,500.00             328,900.00           -                            388,778.42              

-                    -                      -                   -                    -                       -                        -                            -                           

PROFESSIONAL CONSULTANTS -                    -                      -                       -                   -                    -                       -                        -                            -                           

cost estimating service 1.00 job -                    15,000.00         -                      -                       -                   15,300.00         -                       15,300.00             18,085.47                 18,085.47                

engineering (shoring) 1.00 job -                    50,000.00         -                      -                       -                   51,000.00         -                       51,000.00             60,284.89                 60,284.89                

SUBTOTAL AMOUNT -                      -                       -                   66,300.00         -                       66,300.00             -                            78,370.35                

-                    -                      -                   -                    -                       -                        -                            -                           

SURVEY & LAYOUT -                    -                      -                       -                   -                    -                       -                        -                            -                           

survey & layout crew 1.00 job -                    475,000.00       -                      -                       -                   484,500.00       -                       484,500.00           572,706.43               572,706.43              

tapes, paint, pins & etc… 1.00 job 2,500.00           -                    2,675.00             -                       -                   -                    -                       2,675.00               3,162.00                   3,162.00                  

non-certified as-built drawings (red-line only) 1.00 inc -                    -                      -                       -                   -                    -                       -                        -                            -                           

SUBTOTAL AMOUNT 2,675.00             -                       -                   484,500.00       -                       487,175.00           -                            575,868.43              

-                    -                      -                   -                    -                       -                        -                            -                           

PROJECT MANAGER -                    -                      -                       -                   -                    -                       -                        -                            -                           

project manager 64.50 week 1.000 Week 1,600.00        1,600.00           -                      64.500 131,064.00          -                   -                    -                       131,064.00           2,401.94                   154,925.07              

SUBTOTAL AMOUNT -                      64.500 131,064.00          -                   -                    -                       131,064.00           -                            154,925.07              

-                    -                      -                   -                    -                       -                        -                            -                           

SUPERVISION & FIELD STAFF -                    -                      -                       -                   -                    -                       -                        -                            -                           

project superintendent 65.00 week 1.000 Weekly 1,800.00        1,800.00           -                      65.000 148,590.00          -                   -                    -                       148,590.00           2,702.18                   175,641.79              

assistant superintendent 65.00 week 1.000 Weekly 1,400.00        1,400.00           -                      65.000 115,570.00          -                   -                    -                       115,570.00           2,101.70                   136,610.28              

project engineer 65.00 week 1.000 Weekly 800.00           800.00              -                      65.000 66,040.00            -                   -                    -                       66,040.00             1,200.97                   78,063.02                

operating engineers 65.00 week 40.000 MH/U 35.00             1,400.00           -                      2600.000 115,570.00          -                   -                    -                       115,570.00           2,101.70                   136,610.28              

field clerk 65.00 week 1.000 Weekly 600.00           600.00              -                      65.000 49,530.00            -                   -                    -                       49,530.00             900.73                      58,547.26                

utility truck driver 65.00 week 40.000 MH/U 15.00             600.00              -                      2600.000 49,530.00            -                   -                    -                       49,530.00             900.73                      58,547.26                

SUBTOTAL AMOUNT -                      5460.000 544,830.00          -                   -                    -                       544,830.00           -                            644,019.90              

-                    -                      -                   -                    -                       -                        -                            -                           

COMMUNICATIONS -                    -                      -                       -                   -                    -                       -                        -                            -                           

cell phones 15.00 mnth -                    2,500.00         -                      -                       -                   -                    40,125.00             40,125.00             3,162.00                   47,430.02                

job phones 15.00 mnth -                    300.00            -                      -                       -                   -                    4,815.00               4,815.00               379.44                      5,691.60                  

radios 1.00 job -                    35,000.00       -                      -                       -                   -                    37,450.00             37,450.00             44,268.02                 44,268.02                

SUBTOTAL AMOUNT -                      -                       -                   -                    82,390.00             82,390.00             -                            97,389.64                

-                    -                      -                   -                    -                       -                        -                            -                           

TRAINING AND OSHSA -                    -                      -                       -                   -                    -                       -                        -                            -                           

training 15.00 mnth 24.000 MH/U 600.00              -                      360.000 11,430.00            -                   -                    -                       11,430.00             900.73                      13,510.91                

monthly safety meetings (time only) 15.00 mnth 7.500 MH/U 187.50              -                      112.500 3,571.88              -                   -                    -                       3,571.88               281.48                      4,222.16                  

SUBTOTAL AMOUNT -                      472.500 15,001.88            -                   -                    -                       15,001.88             -                            17,733.07                

-                    -                      -                   -                    -                       -                        -                            -                           

PHOTOS -                    -                      -                       -                   -                    -                       -                        -                            -                           

project photo documentation 15.00 mnth -                    100.00              -                      -                       -                   1,530.00           -                       1,530.00               120.57                      1,808.55                  

SUBTOTAL AMOUNT -                      -                       -                   1,530.00           -                       1,530.00               -                            1,808.55                  

-                    -                      -                   -                    -                       -                        -                            -                           

TRAVEL -                    -                      -                       -                   -                    -                       -                        -                            -                           

travel expense (superintendent fuel) 15.00 mnth -                    2,500.00            -                      -                       40,125.00         -                    -                       40,125.00             3,162.00                   47,430.02                

parking expenses 1.00 job -                    7,500.00         -                      -                       -                   -                    8,025.00               8,025.00               9,486.00                   9,486.00                  

SUBMITTALS -                    -                      -                       -                   -                    -                       -                        -                            -                           

shop drawing 1.00 lsum -                    2,500.00         -                      -                       -                   -                    2,675.00               2,675.00               3,162.00                   3,162.00                  

additional blueprints and  copies 1.00 lsum -                    5,000.00         -                      -                       -                   -                    5,350.00               5,350.00               6,324.00                   6,324.00                  

SUBTOTAL AMOUNT -                      -                       -                   -                    8,025.00               8,025.00               -                            9,486.00                  

Brickell Avenue * Miami, Florida
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-                    -                      -                   -                    -                       -                        -                            -                           

PERMITS & FEES -                    -                      -                       -                   -                    -                       -                        -                            -                           

permits and fees by contractor 1.00 n/a -                    -                      -                       -                   -                    -                       -                        -                            -                           

dump fees 10.00 load -                    450.00              -                      -                       -                   4,590.00           -                       4,590.00               542.56                      5,425.64                  

SUBTOTAL AMOUNT -                      -                       -                   4,590.00           -                       4,590.00               -                            5,425.64                  

-                    -                      -                   -                    -                       -                        -                            -                           

PROJECT MOBILIZATION -                    -                      -                       -                   -                    -                       -                        -                            -                           

equipment mobilization 18.00 each -                    300.00              -                      -                       -                   5,508.00           -                       5,508.00               361.71                      6,510.77                  

project mobilization, labor 1.00 lsum 200.000 5,000.00           -                      200.000 6,350.00              -                   -                    -                       6,350.00               7,506.06                   7,506.06                  

project de-mobilization, labor 1.00 lsum 200.000 5,000.00           -                      200.000 6,350.00              -                   -                    -                       6,350.00               7,506.06                   7,506.06                  

SUBTOTAL AMOUNT -                      400.000 12,700.00            -                   5,508.00           -                       18,208.00             -                            21,522.89                

-                    -                      -                   -                    -                       -                        -                            -                           

MAINTENANCE OF TRAFFIC -                    -                      -                       -                   -                    -                       -                        -                            -                           

arrow / information 60.00 day 8.000 Hourly 200.00              4.50                  -                      480.000 15,240.00            -                   275.40              -                       15,515.40             305.67                      18,340.08                

flagman x 2 120.00 day 16.000 MH/U 12.00             192.00              -                      1920.000 29,260.80            -                   -                    -                       29,260.80             288.23                      34,587.92                

advance warning signs 360.00 day 1.000 25.00                0.55                  -                      360.000 11,430.00            -                   201.96              -                       11,631.96             38.19                        13,749.64                

barricades 1,200.00 day -                    0.55                  -                      -                       -                   673.20              -                       673.20                  0.66                          795.76                     

set & maintenance labor 60.00 day 2.000 MH/U 50.00                -                      120.000 3,810.00              -                   -                    -                       3,810.00               75.06                        4,503.64                  

registered traffic engineer (mot-plan) 1.00 lsum -                    5,500.00           -                      -                       -                   5,610.00           -                       5,610.00               6,631.34                   6,631.34                  

SUBTOTAL AMOUNT -                      2880.000 59,740.80            -                   6,760.56           -                       66,501.36             -                            78,608.37                

-                    -                      -                   -                    -                       -                        -                            -                           

FIELD OFFICE AND TEMPORARY FACILITIES -                    -                      -                       -                   -                    -                       -                        -                            -                           

office ramp/deck and utility hook-up 1.00 job 750.00              25.000 625.00              1,500.00           802.50                25.000 793.75                 -                   1,530.00           -                       3,126.25               3,695.40                   3,695.40                  

contractors field office trailer 15.00 mnth -                    550.00              -                      -                       -                   8,415.00           -                       8,415.00               663.13                      9,947.01                  

contractor field office expense 15.00 mnth -                    500.00            -                      -                       -                   -                    8,025.00               8,025.00               632.40                      9,486.00                  

ice, water & cups 15.00 mnth -                    1,050.00         -                      -                       -                   -                    16,852.50             16,852.50             1,328.04                   19,920.61                

chemical toilets 30.00 mnth -                    265.00            -                      -                       -                   -                    8,506.50               8,506.50               335.17                      10,055.16                

SUBTOTAL AMOUNT 802.50                25.000 793.75                 -                   9,945.00           33,384.00             44,925.25             -                            53,104.19                

-                    -                      -                   -                    -                       -                        -                            -                           

SAFETY  / FIRST AID -                    -                      -                       -                   -                    -                       -                        -                            -                           

signs and notices 1.00 job -                    600.00            -                      -                       -                   -                    642.00                  642.00                  758.88                      758.88                     

first aid 15.00 mnth -                    400.00            -                      -                       -                   -                    6,420.00               6,420.00               505.92                      7,588.80                  

personal safety protection equipment 1.00 job -                    35,000.00       -                      -                       -                   -                    37,450.00             37,450.00             44,268.02                 44,268.02                

SUBTOTAL AMOUNT -                      -                       -                   -                    44,512.00             44,512.00             -                            52,615.70                

-                    -                      -                   -                    -                       -                        -                            -                           

SMALL TOOLS ALLOWANCE -                    -                      -                       -                   -                    -                       -                        -                            -                           

small tools allowance 1% of labor 1.00 job -                    75,000.00       -                      -                       -                   -                    80,250.00             80,250.00             94,860.04                 94,860.04                

SUBTOTAL AMOUNT -                      -                       -                   -                    80,250.00             80,250.00             -                            94,860.04                

-                    -                      -                   -                    -                       -                        -                            -                           

CONTRACTOR VEHICLES -                    -                      -                       -                   -                    -                       -                        -                            -                           

pick-up truck (superintendents) x 6 ea. 90.00 mnth -                    650.00               -                      -                       62,595.00         -                    -                       62,595.00             822.12                      73,990.83                

utility / flat bed truck 30.00 mnth -                    750.00               -                      -                       24,075.00         -                    -                       24,075.00             948.60                      28,458.01                

SUBTOTAL AMOUNT -                      -                       86,670.00         -                    -                       86,670.00             -                            102,448.85              

-                    -                      -                   -                    -                       -                        -                            -                           

CONSTRUCTION AIDS -                    -                      -                       -                   -                    -                       -                        -                            -                           

scaffolding / access 1.00 job -                    25,000.00          -                      -                       26,750.00         -                    -                       26,750.00             31,620.01                 31,620.01                

safety nets 50,700.00 sqft -                    0.72                -                      -                       -                   -                    39,059.28             39,059.28             0.91                          46,170.28                

job built temporary protection devices 1.00 job 10,000.00         100.000 2,500.00           10,700.00           100.000 3,175.00              -                   -                    -                       13,875.00             16,401.04                 16,401.04                

temporary ladders & stairs 1.00 job 2,000.00           100.000 MH/U 2,500.00           2,140.00             100.000 3,175.00              -                   -                    -                       5,315.00               6,282.63                   6,282.63                  

safety railing (guiderail cable type) "say" 3 floor typ 1,400.00 lnft 5.20                  0.260 MH/U 6.50                  7,789.60             364.000 11,557.00            -                   -                    -                       19,346.60             16.33                        22,868.78                

SUBTOTAL AMOUNT 20,629.60           564.000 17,907.00            26,750.00         -                    39,059.28             104,345.88           -                            123,342.74              

-                    -                      -                   -                    -                       -                        -                            -                           

EQUIPMENT MOBILIZATION -                    -                      -                       -                   -                    -                       -                        -                            -                           

concrete placing boom 2.00 each -                    4,750.00            -                      -                       10,165.00         -                    -                       10,165.00             6,007.80                   12,015.61                

large equipment deliveries 1.00 load -                    550.00               -                      -                       588.50              -                    -                       588.50                  695.64                      695.64                     

SUBTOTAL AMOUNT -                      -                       10,753.50         -                    -                       10,753.50             -                            12,711.25                

-                    -                      -                   -                    -                       -                        -                            -                           

CONTRACTOR CONSTRUCTION EQUIPMENT -                    -                      -                       -                   -                    -                       -                        -                            -                           

pettibone 30.00 mnth -                    2,060.00            -                      -                       66,126.00         -                    -                       66,126.00             2,605.49                   78,164.68                

fork lift 15.00 mnth -                    1,720.00            -                      -                       27,606.00         -                    -                       27,606.00             2,175.46                   32,631.85                
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telescoping lift 7.00 mnth -                    2,140.00            -                      -                       16,028.60         -                    -                       16,028.60             2,706.67                   18,946.71                

small equipment rental 15.00 mnth -                    5,000.00            -                      -                       80,250.00         -                    -                       80,250.00             6,324.00                   94,860.04                

conex box 15.00 mnth -                    385.00               -                      -                       6,179.25           -                    -                       6,179.25               486.95                      7,304.22                  

SUBTOTAL AMOUNT -                      -                       196,189.85       -                    -                       196,189.85           -                            231,907.51              

-                    -                      -                   -                    -                       -                        -                            -                           

CONTRACTOR EQUIPMENT MAINTENANCE & REPAIR -                    -                      -                       -                   -                    -                       -                        -                            -                           

maintenance and repair 15.00 mnth -                    2,000.00            -                      -                       32,100.00         -                    -                       32,100.00             2,529.60                   37,944.02                

SUBTOTAL AMOUNT -                      -                       32,100.00         -                    -                       32,100.00             -                            37,944.02                

-                    -                      -                   -                    -                       -                        -                            -                           

FUEL, DELIVERY  & STORAGE -                    -                      -                       -                   -                    -                       -                        -                            -                           

fuel, oils and other 15.00 mnth -                    2,500.00            -                      -                       40,125.00         -                    -                       40,125.00             3,162.00                   47,430.02                

temporary fuel tank (provided) and spill recovery area 1.00 lsum -                    3,000.00            -                      -                       3,210.00           -                    -                       3,210.00               3,794.40                   3,794.40                  

SUBTOTAL AMOUNT -                      -                       43,335.00         -                    -                       43,335.00             -                            51,224.42                

-                    -                      -                   -                    -                       -                        -                            -                           

TOWER CRANE MOBILIZATION & ERECTION -                    -                      -                       -                   -                    -                       -                        -                            -                           

in / out transportation & erection 4.00 each -                    42,500.00          -                      -                       181,900.00       -                    -                       181,900.00           53,754.02                 215,016.10              

SUBTOTAL AMOUNT -                      -                       181,900.00       -                    -                       181,900.00           -                            215,016.10              

-                    -                      -                   -                    -                       -                        -                            -                           

LIFTING, HOISTING & RIGGING -                    -                      -                       -                   -                    -                       -                        -                            -                           

rt. crane 30 ton 15.00 mnth -                    7,650.00            -                      -                       122,782.50       -                    -                       122,782.50           9,675.72                   145,135.87              

crawler crane 200 ton 8.00 mnth -                    28,750.00          -                      -                       246,100.00       -                    -                       246,100.00           36,363.02                 290,904.13              

tower crane 316 eh 15.00 mnth -                    32,950.00          -                      -                       528,847.50       -                    -                       528,847.50           41,675.18                 625,127.68              

tower crane 316 eh 15.00 mnth -                    32,950.00          -                      -                       528,847.50       -                    -                       528,847.50           41,675.18                 625,127.68              

anchor stools 1.00 job -                    8,850.00            -                      -                       9,469.50           -                    -                       9,469.50               11,193.49                 11,193.49                

rigging expense 1.00 job -                    78,000.00          -                      -                       83,460.00         -                    -                       83,460.00             98,654.44                 98,654.44                

concrete foundations @ 120 cuyd (tower cranes) 2.00 each 10,000.00         363.636 9,090.91           1,250.00            21,400.00           727.273 23,090.91            2,675.00           -                    -                       47,165.91             27,876.39                 55,752.78                

jumps w/over-time 8.00 each -                    8,500.00            -                      -                       72,760.00         -                    -                       72,760.00             10,750.80                 86,006.44                

overtime allowance (2 x crane operator) 1.00 job 3000.000 MH/U 85.00             255,000.00       -                      3000.000 323,850.00          -                   -                    -                       323,850.00           382,809.03               382,809.03              

SUBTOTAL AMOUNT 21,400.00           3727.273 346,940.91          1,594,942.00    -                    -                       1,963,282.91        -                            2,320,711.53           

-                    -                      -                   -                    -                       -                        -                            -                           

PUNCH-LIST -                    -                      -                       -                   -                    -                       -                        -                            -                           

cleanup and daily debri removal (5 hrs/day) 1.00 job 1825.000 MH/U 45,625.00         -                      1825.000 57,943.75            -                   -                    -                       57,943.75             68,492.79                 68,492.79                

punchlist 1.00 job 500.000 MH/U 12,500.00         -                      500.000 15,875.00            -                   -                    -                       15,875.00             18,765.15                 18,765.15                

SUBTOTAL AMOUNT -                      2325.000 73,818.75            -                   -                    -                       73,818.75             -                            87,257.94                

-                      -                       -                   -                    -                       -                        -                            -                           

SUBTOTAL AMOUNT 45,507.10           15918.273 1,202,797.09       2,212,765.35    854,533.56       777,145.28           5,092,748.38        6,019,916.86            6,019,916.86           

-                    -                      -                       -                   -                    -                       -                        -                            -                           

-                    -                      -                       -                   -                    -                       -                        -                            -                           

2 SITEWORK 1.00 LSUM -                    -                      -                       -                   -                    -                       -                        -                            -                           

EROSION CONTROL -                    -                      -                       -                   -                    -                       -                        -                            -                           

silt fence at site + off-site stockpile 1,500.00 lnft 0.48                  0.018 0.45                  0.60                   770.40                27.000 857.25                 963.00              -                    -                       2,590.65               2.04                          3,062.29                  

clean streets 8.00 each 16.000 MH/U 400.00              450.00               -                      128.000 4,064.00              3,852.00           -                    -                       7,916.00               1,169.65                   9,357.16                  

SUBTOTAL AMOUNT 770.40                155.000 4,921.25              4,815.00           -                    -                       10,506.65             -                            12,419.46                

-                    -                      -                   -                    -                       -                        -                            -                           

DEWATERING -                    -                      -                       -                   -                    -                       -                        -                            -                           

initial wellpoint system rental  (2-week) 900.00 lnft -                    4.50                  -                      -                       -                   4,131.00           -                       4,131.00               5.43                          4,883.08                  

additional wellpoint system (plastic) rental 70.00 day -                    180.00              -                      -                       -                   12,852.00         -                       12,852.00             217.03                      15,191.79                

discharge piping   w/fitt.  + access  ramps 300.00 lnft 8.00                  0.250 MH/U 6.25                  6.00                   1.85                  15.00              2,568.00             75.000 2,381.25              1,926.00           566.10              4,815.00               12,256.35             48.29                        14,487.70                

wellpoint system daily pump operation 60.00 day 1.000 MH/U 25.00                285.00               -                      60.000 1,905.00              18,297.00         -                    -                       20,202.00             398.00                      23,879.91                

wellpoint system damage & repairs 1.00 job -                    2,500.00           -                      -                       -                   2,550.00           -                       2,550.00               3,014.24                   3,014.24                  

SUBTOTAL AMOUNT 2,568.00             135.000 4,286.25              20,223.00         20,099.10         4,815.00               51,991.35             -                            61,456.72                

-                    -                      -                   -                    -                       -                        -                            -                           

TEMP. HAUL ROADS & SITE ACCESS -                    1,500.00           -                      -                       -                   -                    -                       -                        -                            -                           

construction entrance (fabric & stone) 1.00 job 650.00              11.818 MH/U 295.45              450.00               695.50                11.818 375.23                 481.50              -                    -                       1,552.23               1,834.82                   1,834.82                  

SUBTOTAL AMOUNT 695.50                11.818 375.23                 481.50              -                    -                       1,552.23               -                            1,834.82                  

-                    -                      -                   -                    -                       -                        -                            -                           

STRIP TOPSOIL -                    -                      -                       -                   -                    -                       -                        -                            -                           

strip topsoil, load and haul off-site 550.00 cuyd 0.026 MH/U 0.65                  1.60                   4.00                  -                      14.300 454.02                 941.60              2,244.00           -                       3,639.62               7.82                          4,302.24                  

SUBTOTAL AMOUNT -                      14.300 454.02                 941.60              2,244.00           -                       3,639.62               -                            4,302.24                  

-                    -                      -                   -                    -                       -                        -                            -                           
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FOUNDATION EXCAVATION & BACKFILL -                    -                      -                       -                   -                    -                       -                        -                            -                           

borrow permit 1.00 lsum -                    6,500.00           -                      -                       -                   6,630.00           -                       6,630.00               7,837.04                   7,837.04                  

excavate, load & dispose of fill (off-site) 6,848.00 cuyd 0.018 MH/U 0.45                  3.00                   -                      123.264 3,913.63              21,982.08         -                    -                       25,895.71             4.47                          30,610.20                

haul off fill (off-site) 6,848.00 cuyd -                    5.00                  -                      -                       -                   34,924.80         -                       34,924.80             6.03                          41,283.09                

off-site stockpile and maintenance 9,244.00 cuyd 0.014 MH/U 0.35                  0.80                   -                      129.416 4,108.96              7,912.86           -                    -                       12,021.82             1.54                          14,210.48                

re-load material and haul fill back to site 2,369.00 cuyd 0.012 MH/U 0.30                  1.40                   6.00                  -                      28.428 902.59                 3,548.76           14,498.28         -                       18,949.63             9.46                          22,399.54                

re-load material and haul off-site & dispose 6,875.00 cuyd 0.012 MH/U 0.30                  1.40                   6.00                  -                      82.500 2,619.38              10,298.75         42,075.00         -                       54,993.13             9.46                          65,004.99                

finish placement, grading & compaction of fill dirt 2,369.00 cuyd 0.068 MH/U 1.70                  6.50                   -                      161.092 5,114.67              16,476.40         -                    -                       21,591.07             10.77                        25,521.86                

SUBTOTAL AMOUNT -                      524.700 16,659.23            60,218.85         98,128.08         -                       175,006.16           -                            206,867.19              

-                    -                      -                   -                    -                       -                        -                            -                           

RESTORATION  -                    -                      -                       -                   -                    -                       -                        -                            -                           

restoration of existing improvements 1.00 lsum 80.000 MH/U 2,000.00           2,400.00            5,500.00           -                      80.000 2,540.00              2,568.00           5,610.00           -                       10,718.00             12,669.28                 12,669.28                

SUBTOTAL AMOUNT -                      80.000 2,540.00              2,568.00           5,610.00           -                       10,718.00             -                            12,669.28                

-                    -                      -                   -                    -                       -                        -                            -                           

SOIL POISIONING -                    -                      -                       -                   -                    -                       -                        -                            -                           

termite treatment 35,787.00 sqft -                    0.25                  -                      -                       -                   9,125.69           -                       9,125.69               0.30                          10,787.08                

SUBTOTAL AMOUNT 4,033.90             920.818 29,235.98            89,247.95         135,206.87       4,815.00               262,539.70           310,336.78               310,336.78              

-                    -                      -                       -                   -                    -                       -                        -                            -                           

3 CONCRETE 60,816.50 CuYd -                    -                      -                       -                   -                    -                       -                        -                            -                           

PLACEMENT EQUIPMENT & PUMP RENTAL -                    -                      -                       -                   -                    -                       -                        -                            -                           

self-jacking placing boom @ 2 ea. 24.00 mnth -                    3,650.00            -                      -                       93,732.00         -                    -                       93,732.00             4,616.52                   110,796.53              

small pump rental hours -                    78.00                -                      -                       -                   -                    -                       -                        -                            -                           

large pump rental @ 245.00 p/hr 464.00 hours -                    246.00              -                      -                       -                   116,426.88       -                       116,426.88           296.60                      137,623.16              

pump thrust blocks @ 2 cuyds ea. 16.00 each 244.00              7.818 195.45              4,177.28             125.091 3,971.64              -                   -                    -                       8,148.92               602.03                      9,632.48                  

Large pump yardage (2nd garage pour) 6,081.65 cuyd -                    4.50                  -                      -                       -                   27,914.77         -                       27,914.77             5.43                          32,996.84                

SUBTOTAL AMOUNT 4,177.28             125.091 3,971.64              93,732.00         144,341.65       -                       246,222.57           -                            291,049.02              

-                    -                      -                   -                    -                       -                        -                            -                           

BASIC MATERIALS -                    -                      -                       -                   -                    -                       -                        -                            -                           

3 ksi concrete ready mix 878.50 cuyd 71.00                -                    66,739.65           -                       -                   -                    -                       66,739.65             89.80                        78,890.04                

3 ksi 5% waste factor 43.93 cuyd 71.00                -                    3,336.98             -                       -                   -                    -                       3,336.98               89.80                        3,944.50                  

4 ksi concrete ready mix 1,500.00 cuyd 77.70                -                    124,708.50         -                       -                   -                    -                       124,708.50           98.28                        147,412.51              

4 ksi 5% waste factor 75.00 cuyd 77.70                -                    6,235.43             -                       -                   -                    -                       6,235.43               98.28                        7,370.63                  

5 ksi psi concrete ready mix 34,000.00 cuyd 79.00                -                    2,874,020.00      -                       -                   -                    -                       2,874,020.00        99.92                        3,397,254.32           

5 ksi 5% waste factor 1,700.00 cuyd 79.00                -                    143,701.00         -                       -                   -                    -                       143,701.00           99.92                        169,862.72              

Pump Waste @  187 pours @ 10cy ea. / 1/2 vol. 935.00 cuyd 79.00                -                    79,035.55           -                       -                   -                    -                       79,035.55             99.92                        93,424.49                

6 ksi psi concrete ready mix 7,807.90 cuyd 84.00                -                    701,774.05         -                       -                   -                    -                       701,774.05           106.24                      829,536.65              

6 ksi 5% waste factor 390.40 cuyd 84.00                -                    35,088.70           -                       -                   -                    -                       35,088.70             106.24                      41,476.83                

7 ksi psi concrete ready mix 2,458.50 cuyd 99.50                -                    261,744.20         -                       -                   -                    -                       261,744.20           125.85                      309,396.46              

7 ksi 5% waste factor 122.93 cuyd 99.50                -                    13,087.21           -                       -                   -                    -                       13,087.21             125.85                      15,469.82                

8 ksi psi concrete ready mix 1,370.70 cuyd 105.50              -                    154,731.47         -                       -                   -                    -                       154,731.47           133.44                      182,901.36              

8 ksi 5% waste factor 68.54 cuyd 105.50              -                    7,736.57             -                       -                   -                    -                       7,736.57               133.44                      9,145.07                  

9 ksi psi concrete ready mix 2,094.30 cuyd 112.00              -                    250,980.91         -                       -                   -                    -                       250,980.91           141.66                      296,673.64              

9 ksi 5% waste factor 104.72 cuyd 112.00              -                    12,549.05           -                       -                   -                    -                       12,549.05             141.66                      14,833.68                

10 ksi psi concrete ready mix 6,920.10 cuyd 120.00              -                    888,540.84         -                       -                   -                    -                       888,540.84           151.78                      1,050,305.57           

10 ksi 5% waste factor 346.01 cuyd 120.00              -                    44,427.04           -                       -                   -                    -                       44,427.04             151.78                      52,515.28                

SUBTOTAL AMOUNT 5,668,437.15      -                       -                   -                    -                       5,668,437.15        -                            6,700,413.58           

Total Concrete w/Waste 60,816.50 CuYd -                    -                      -                       -                   -                    -                       -                        -                            -                           

PRICE ESCALATION -                    -                      -                       -                   -                    -                       -                        -                            -                           

price escalation after (07-01-05) @ $8.00 p/cy 30,408.25 cuyd 8.50                  -                    276,563.03         -                       -                   -                    -                       276,563.03           10.75                        326,913.16              

SUBTOTAL AMOUNT 276,563.03         -                       -                   -                    -                       276,563.03           -                            326,913.16              

-                    -                      -                   -                    -                       -                        -                            -                           

ADDMIXTURES AND RELEASE AGENTS -                    -                      -                       -                   -                    -                       -                        -                            -                           

load charges 6,757.39 load 17.00                -                    122,916.90         -                       -                   -                    -                       122,916.90           21.50                        145,294.74              

add for prpm cuyd 7.50                  -                    -                      -                       -                   -                    -                       -                        -                            -                           

super p cuyd 7.50                  -                    -                      -                       -                   -                    -                       -                        -                            -                           

add dci cuyd 150.00              -                    -                      -                       -                   -                    -                       -                        -                            -                           

form release agent 6,073.23 gal 4.55                  -                    29,567.50           -                       -                   -                    -                       29,567.50             5.75                          34,950.46                

SUBTOTAL AMOUNT 152,484.40         -                       -                   -                    -                       152,484.40           -                            180,245.20              

-                    -                      -                   -                    -                       -                        -                            -                           

WEATHER PROTECTION -                    -                      -                       -                   -                    -                       -                        -                            -                           



WBS

M
aj

or

M
in

or ITEM   DESCRIPTIONS QNTY UNIT   
MSR

UNIT $    
MATERIAL

PRODUCTIVITY UNIT/  TIME

C
R

E
W

 .

ADJ. $         
HOURLY

UNIT $                   
LABOR 

UNIT $   EQUIP UNIT $           
SUB-CON   

UNIT $        
OTHER         

TOTAL     
MATERIAL

TOTAL.. 
MANHOURS

TOTAL     LABOR TOTAL   
EQUIPMENT

TOTAL                
SUB-CON

TOTAL      OTHER TOTAL       COST* UNIT                       
PRICE

TOTAL   AMOUNT

Brickell Avenue * Miami, Florida

SAMPLE HIGH-RISE TOWER

visqueen (rain cover - reuse) 1.00 job 1,500.00           -                    1,605.00             -                       -                   -                    -                       1,605.00               1,897.20                   1,897.20                  

SUBTOTAL AMOUNT 1,605.00             -                       -                   -                    -                       1,605.00               -                            1,897.20                  

-                    -                      -                   -                    -                       -                        -                            -                           

CONCRETE FORMWORK -                    -                      -                       -                   -                    -                       -                        -                            -                           

forms in-place pile-cap 23,320.00 sfca 1.60                  0.165 MH/U 4.13                  39,923.84           3847.800 122,167.65          -                   -                    -                       162,091.49           8.22                          191,601.32              

forms in-place grade beams 6,277.70 sfca 1.20                  0.098 MH/U 2.45                  8,060.57             615.215 19,533.06            -                   -                    -                       27,593.63             5.20                          32,617.23                

forms in-place beams 75,523.69 sfca 0.175 MH/U 4.38                  2.70                  -                      13216.646 419,628.50          -                   207,992.24       -                       627,620.74           9.82                          741,883.24              

forms in-place square columns 210,876.00 sfca 0.175 MH/U 4.38                  1.40                  -                      36903.300 1,171,679.77       -                   301,130.93       -                       1,472,810.70        8.26                          1,740,945.61           

forms in-place shearwalls 496,442.00 sfca 0.186 MH/U 4.65                  1.30                  -                      92338.212 2,931,738.23       -                   658,282.09       -                       3,590,020.32        8.55                          4,243,607.23           

forms in-place walls 51,537.00 sfca 0.186 MH/U 4.65                  1.60                  -                      9585.882 304,351.75          -                   84,108.38         -                       388,460.13           8.91                          459,181.87              

forms in-place curbs 36,536.00 sfca 0.91                  0.175 MH/U 4.38                  35,575.10           6393.800 203,003.15          -                   -                    -                       238,578.25           7.72                          282,013.00              

forms in-place elevated slab (flying-table gross area) 1,000,000.00 sfca 0.014 MH/U 0.35                  0.60                  -                      14000.000 444,500.00          -                   612,000.00       -                       1,056,500.00        1.25                          1,248,842.80           

forms in-place ramp slab (stationary) 72,000.00 sfca 0.168 MH/U 4.20                  1.40                  -                      12096.000 384,048.00          -                   102,816.00       -                       486,864.00           7.99                          575,500.81              

forms in-place elevated pool slab (stationary) 7,100.00 sfca 0.168 MH/U 4.20                  1.70                  -                      1192.800 37,871.40            -                   12,311.40         -                       50,182.80             8.35                          59,318.91                

forms in-place edge (elev) 19,447.00 sfca 0.66                  0.145 MH/U 3.63                  13,733.47           2819.815 89,529.13            -                   -                    -                       103,262.60           6.28                          122,062.24              

forms in-place edge (add openings) 14,040.00 sfca 0.66                  0.145 MH/U 3.63                  9,915.05             2035.800 64,636.65            -                   -                    -                       74,551.70             6.28                          88,124.33                

forms in-place edge (sog) 898.00 sfca 0.78                  0.075 MH/U 1.88                  749.47                67.350 2,138.36              -                   -                    -                       2,887.83               3.80                          3,413.58                  

forms in-place stairs (incline) 9,951.00 sfca 1.55                  0.330 MH/U 8.25                  16,503.73           3283.830 104,261.60          -                   -                    -                       120,765.33           14.35                        142,751.46              

forms in-place stairs (landing) 4,416.00 sfca 1.34                  0.200 MH/U 5.00                  6,331.66             883.200 28,041.60            -                   -                    -                       34,373.26             9.20                          40,631.14                

forms in-place stairs (edge) 3,312.00 sfca 0.55                  0.065 MH/U 1.63                  1,949.11             215.280 6,835.14              -                   -                    -                       8,784.25               3.14                          10,383.48                

forms in-place small blockouts 5,300.00 sfca 2.20                  0.200 MH/U 5.00                  12,476.20           1060.000 33,655.00            -                   -                    -                       46,131.20             10.29                        54,529.69                

forms in-place bulkhead w/keyway (garage) 300.00 lnft 1.45                  0.096 MH/U 2.40                  465.45                28.800 914.40                 -                   -                    -                       1,379.85               5.44                          1,631.06                  

forms in-place bulkhead w/keyway (split deck pours) 4,770.00 lnft 1.45                  0.096 MH/U 2.40                  7,400.66             457.920 14,538.96            -                   -                    -                       21,939.62             5.44                          25,933.87                

forms in-place equipment pads 465.00 sfca 2.65                  0.152 MH/U 3.80                  1,318.51             70.680 2,244.09              -                   -                    -                       3,562.60               9.06                          4,211.19                  

plyform (1) garage deck x 12% 39,100.32 sfca 1.30                  0.009 MH/U 0.23                  54,388.55           351.903 11,172.92            -                   -                    -                       65,561.47             1.98                          77,497.36                

plyform (1) tower deck x 12% 19,779.20 sfca 1.30                  0.009 MH/U 0.23                  27,512.87           178.013 5,651.91              -                   -                    -                       33,164.78             1.98                          39,202.64                

fastners and etc. 1.00 lsum 28,000.00         -                    29,960.00           -                       -                   -                    -                       29,960.00             35,414.42                 35,414.42                

SUBTOTAL AMOUNT 266,264.23         201642.245 6,402,141.27       -                   1,978,641.05    -                       8,647,046.55        -                            10,221,298.48         

Total Contact Area 2,037,741.39 sfca -                    -                      -                       -                   -                    -                       -                        -                            -                           

CONCRETE FORM WORK (MTL DECKING) -                    -                      -                   -                    -                       -                        -                            -                           

steel decking 9,600.00 sqft 0.90                  0.006 MH/U 0.15                  9,244.80             57.600 1,828.80              -                   -                    -                       11,073.60             1.36                          13,089.62                

SUBTOTAL AMOUNT 9,244.80             57.600 1,828.80              -                   -                    -                       11,073.60             -                            13,089.62                

-                    -                      -                   -                    -                       -                        -                            -                           

CONCRETE ACCESSORIES -                    -                      -                       -                   -                    -                       -                        -                            -                           

polystyrene filler  (2,400 sf.) 4,800.00 cuft 4.00                  0.045 MH/U 1.13                  20,544.00           216.000 6,858.00              -                   -                    -                       27,402.00             6.75                          32,390.72                

waterstop 40.00 lnft 5.75                  0.067 MH/U 1.68                  246.10                2.680 85.09                   -                   -                    -                       331.19                  9.79                          391.49                     

SUBTOTAL AMOUNT 20,790.10           218.680 6,943.09              -                   -                    -                       27,733.19             -                            32,782.20                

-                    -                      -                   -                    -                       -                        -                            -                           

CONCRETE SHORING -                    -                      -                       -                   -                    -                       -                        -                            -                           

shoring beam 17,626.00 sqft 0.25                  0.014 MH/U 0.35                  4,714.96             246.764 7,834.76              -                   -                    -                       12,549.72             0.84                          14,834.47                

shoring stairs 14,367.00 sqft 0.25                  0.014 MH/U 0.35                  3,843.17             201.138 6,386.13              -                   -                    -                       10,229.30             0.84                          12,091.61                

re-shoring 1,184,133.00 sqft 0.010 MH/U 0.25                  0.25                  -                      11841.330 375,962.23          -                   301,953.92       -                       677,916.15           0.68                          801,335.26              

SUBTOTAL AMOUNT 8,558.13             12289.232 390,183.12          -                   301,953.92       -                       700,695.16           -                            828,261.34              

-                    -                      -                       -                   -                    -                       -                        -                            -                           

CONCRETE PLACEMENT -                    -                      -                   -                    -                       -                        -                            -                           

pile caps 5,316.00 cuyd 0.268 MH/U 6.70                  -                      1424.688 45,233.84            -                   -                    -                       45,233.84             10.06                        53,468.96                

grade beams 161.57 cuyd 0.375 MH/U 9.38                  -                      60.589 1,923.69              -                   -                    -                       1,923.69               14.07                        2,273.91                  

slab on-grade 862.00 cuyd 0.655 MH/U 16.38                -                      564.610 17,926.37            -                   -                    -                       17,926.37             24.58                        21,189.98                

elevated slabs 30,000.00 cuyd 0.450 MH/U 11.25                -                      13500.000 428,625.00          -                   -                    -                       428,625.00           16.89                        506,659.01              

beams 1,210.70 cuyd 0.811 MH/U 20.28                -                      981.878 31,174.62            -                   -                    -                       31,174.62             30.44                        36,850.17                

columns 4,420.30 cuyd 0.555 MH/U 13.88                -                      2453.267 77,891.21            -                   -                    -                       77,891.21             20.83                        92,071.82                

shearwalls 17,796.60 cuyd 0.650 MH/U 16.25                -                      11567.790 367,277.33          -                   -                    -                       367,277.33           24.39                        434,142.59              

walls 766.00 cuyd 0.575 MH/U 14.38                -                      440.450 13,984.29            -                   -                    -                       13,984.29             21.58                        16,530.22                

curbs 563.70 cuyd 0.500 MH/U 12.50                -                      281.850 8,948.74              -                   -                    -                       8,948.74               18.77                        10,577.92                

stairs (north / south & garage) 348.98 cuyd 1.200 MH/U 30.00                -                      418.776 13,296.14            -                   -                    -                       13,296.14             45.04                        15,716.79                

grout planter bott. 17.00 cuyd 0.450 MH/U 11.25                -                      7.650 242.89                 -                   -                    -                       242.89                  16.89                        287.11                     

equipment pads @ supports 8.00 cuyd 1.350 MH/U 33.75                -                      10.800 342.90                 -                   -                    -                       342.90                  50.67                        405.33                     

pool / spa stairs 12.00 cuyd 1.350 MH/U 33.75                -                      16.200 514.35                 -                   -                    -                       514.35                  50.67                        607.99                     

SUBTOTAL AMOUNT -                      31728.547 -                       -                   -                    -                       -                        -                            1,190,781.80           

-                    -                      -                       -                   -                    -                       -                        -                            -                           
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EXPANSION JOINT & PENTRATIONS -                    -                      -                   -                    -                       -                        -                            -                           

sawcutting (sog) 1,500.00 lnft 0.018 MH/U 0.45                  0.55                   -                      27.000 857.25                 882.75              -                    -                       1,740.00               1.37                          2,056.78                  

SUBTOTAL AMOUNT -                      27.000 857.25                 882.75              -                    -                       1,740.00               -                            2,056.78                  

-                    -                      -                   -                    -                       -                        -                            -                           

CONCRETE FINISH -                    -                      -                       -                   -                    -                       -                        -                            -                           

slab on-grade machine 34,648.00 sqft 0.020 MH/U 0.50                  -                      692.960 22,001.48            -                   -                    -                       22,001.48             0.75                          26,006.99                

elevated slabs machine 1,104,600.00 sqft 0.026 MH/U 0.65                  -                      28719.600 911,847.30          -                   -                    -                       911,847.30           0.98                          1,077,855.12           

slabs and exposed beam tops & etc… 2,500.00 sqft 0.016 MH/U 0.40                  -                      40.000 1,270.00              -                   -                    -                       1,270.00               0.60                          1,501.21                  

stairs & intermediate landings 17,580.00 sqft 0.045 MH/U 1.13                  -                      791.100 25,117.42            -                   -                    -                       25,117.42             1.69                          29,690.21                

grind, patch and grout (less unexposed ceiling) 601,913.00 sfca 0.005 MH/U 0.13                  -                      3009.565 95,553.69            -                   -                    -                       95,553.69             0.19                          112,949.87              

grind, patch and grout (stair soffits) 14,367.00 sfca 0.010 MH/U 0.25                  -                      143.670 4,561.52              -                   -                    -                       4,561.52               0.38                          5,391.97                  

sprayed curing membrane stairs 17,580.00 sfca 0.05                  0.010 MH/U 0.25                  940.53                175.800 5,581.65              -                   -                    -                       6,522.18               0.44                          7,709.59                  

sprayed curing membrane slabs 1,185,694.00 sfca 0.05                  0.008 MH/U 0.20                  63,434.63           9485.552 301,166.28          -                   -                    -                       364,600.91           0.36                          430,978.91              

SUBTOTAL AMOUNT 64,375.16           43058.247 1,367,099.34       -                   -                    -                       1,431,474.50        -                            1,692,083.89           

-                    -                      -                   -                    -                       -                        -                            -                           

REINFORCEMENT MATERIALS -                    -                      -                       -                   -                    -                       -                        -                            -                           

rebar, vendor quote 7,500.00 ton 820.00              -                    6,580,500.00      -                       -                   -                    -                       6,580,500.00        1,037.14                   7,778,523.49           

rebar vendor quote (tendon support) 140.00 ton 940.00              -                    140,812.00         -                       -                   -                    -                       140,812.00           1,188.91                   166,447.75              

undolading & sorting ton 0.460 MH/U 11.50                -                      -                       -                   -                    -                       -                        -                            -                           

backup bars ton MH/U -                    -                      -                       -                   -                    -                       -                        -                            -                           

stud rails per/pt.vendor 1.00 lsum 7,800.00           MH/U -                    8,346.00             -                       -                   -                    -                       8,346.00               9,865.44                   9,865.44                  

couplers 8,000.00 each 0.415 MH/U 10.38                -                      3320.000 105,410.00          -                   -                    -                       105,410.00           15.58                        124,600.59              

form savers 3,800.00 each 11.50                0.415 MH/U 10.38                46,759.00           1577.000 50,069.75            -                   -                    -                       96,828.75             30.12                        114,457.06              

w-beam placement (LB-1 w24 x 229) 80.00 lnft 230.00              0.088 MH/U 2.20                  2.00                   19,688.00           7.040 223.52                 171.20              -                    -                       20,082.72             296.74                      23,738.91                

w-beam placement (LB-2 w/12 x 120) 8.00 lnft 122.00              0.068 MH/U 1.70                  1,044.32             0.544 17.27                   -                   -                    -                       1,061.59               156.86                      1,254.86                  

w-column placement (Shearwall w/24 x 229) 117.00 lnft 230.00              0.088 MH/U 2.20                  28,793.70           10.296 326.90                 -                   -                    -                       29,120.60             294.21                      34,422.20                

engineers add-resteel **allowance** 10.00 ton 950.00              415.00              10,165.00           992.727 -                       -                   4,233.00           -                       14,398.00             1,701.93                   17,019.25                

SUBTOTAL AMOUNT 6,836,108.02      5907.607 156,047.44          171.20              4,233.00           -                       6,996,559.66        -                            8,270,329.56           

-                    -                      -                   -                    -                       -                        -                            -                           

REINFORCEMENT PLACEMENT -                    -                      -                       -                   -                    -                       -                        -                            -                           

rodbuster subcontract installation 7,500.00 ton -                    415.00              -                      -                       -                   3,174,750.00    -                       3,174,750.00        500.36                      3,752,734.21           

SUBTOTAL AMOUNT -                      -                       -                   3,174,750.00    -                       3,174,750.00        -                            3,752,734.21           

-                    -                      -                   -                    -                       -                        -                            -                           

STEEL EMBEDS -                    -                      -                       -                   -                    -                       -                        -                            -                           

columns 858.00 each 0.400 MH/U 10.00                -                      343.200 10,896.60            -                   -                    -                       10,896.60             15.01                        12,880.40                

stairs plate (if precast 137 sets) each 0.400 MH/U 10.00                -                      -                       -                   -                    -                       -                        -                            -                           

stair nosings treads 2,243.00 each 0.120 MH/U 3.00                  -                      269.160 8,545.83              -                   -                    -                       8,545.83               4.50                          10,101.65                

anchor plates, ledger / bolts 100.00 each 16.00                0.265 MH/U 6.63                  1,712.00             26.500 841.38                 -                   -                    -                       2,553.38               30.18                        3,018.24                  

bollard embeds **guess** 12.00 each 0.265 MH/U 6.63                  -                      3.180 100.96                 -                   -                    -                       100.96                  9.95                          119.34                     

SUBTOTAL AMOUNT 1,712.00             642.040 20,384.77            -                   -                    -                       22,096.77             -                            26,119.63                

-                    -                      -                   -                    -                       -                        -                            -                           

POST TENSION -                    -                      -                       -                   -                    -                       -                        -                            -                           

post tension vendor quote (PTE) 755,500.00 lbs 0.98                  -                    792,217.30         -                       -                   -                    -                       792,217.30           1.24                          936,445.69              

subcontract installation 755,500.00 lbs -                    0.70                  -                      -                       -                   539,427.00       -                       539,427.00           0.84                          637,633.25              

SUBTOTAL AMOUNT 792,217.30         -                       -                   539,427.00       -                       1,331,644.30        -                            1,574,078.94           

-                    -                      -                       -                   -                    -                       -                        -                            -                           

SUBTOTAL AMOUNT 14,102,536.61    295696.289 9,356,838.09       94,785.95         6,143,346.61    -                       29,697,507.26      577.21                      35,104,134.61         

-                    -                      -                       -                   -                    -                       -                        -                            -                           

-                    -                      -                       -                   -                    -                       -                        -                            -                           

-                    -                      -                   -                    -                       -                        -                            -                           

-                    -                   -                    -                       -                        -                            -                           
104,093,728.96    

END OF ESTIMATE 41,434,388.25$       
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