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-                      -                       -                     -                     -                         -                          -                              -                            
-                      -                       -                     -                     -                         -                          -                              -                            

1.00 GENERAL ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

G-1   MOBILIZATION / DEMOBILIZATION 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

project administration -                      -                       -                        -                     -                     -                         -                          -                              -                            

project manager 2.00 mnth 172.000 MH/U 75.00              12,900.00           -                       344.000 34,701.00             -                     -                     -                         34,701.00               19,259.06                   38,518.11                  

project supervision -                      -                       -                        -                     -                     -                         -                          -                              -                            

superintendent 10.00 mnth 172.000 MH/U 45.00              7,740.00             -                       1720.000 104,103.00           -                     -                     -                         104,103.00             11,555.43                   115,554.33                

superintendent - pu-truck 10.00 mnth -                      750.00                -                       -                        7,950.00            -                     -                         7,950.00                 882.45                        8,824.50                    

equipment transportation -                      -                       -                        -                     -                     -                         -                          -                              -                            

equipment transportation 1.00 job 172.000 MH/U 4,300.00             11,180.00           -                       172.000 5,783.50               11,850.80          -                     -                         17,634.30               19,574.07                   19,574.07                  

fuel surcharge 10.00 mnth -                      250.00                -                       -                        2,650.00            -                     -                         2,650.00                 294.15                        2,941.50                    

dust control -                      -                       -                        -                     -                     -                         -                          -                              -                            

hydrant meter,  city rental fee 1.00 job -                      350.00              -                       -                        -                     -                     371.00                   371.00                    411.81                        411.81                       

water-usage 8.00 mnth -                      250.00              -                       -                        -                     -                     2,120.00                2,120.00                 294.15                        2,353.20                    

water-truck, operated during excavation and backfill 5.00 mnth -                      5,500.00             -                       -                        29,150.00          -                     -                         29,150.00               6,471.30                     32,356.50                  

concrete testing -                      -                       -                        -                     -                     -                         -                          -                              -                            

sampling and lab testing 1.00 job -                      5,500.00            -                       -                        -                     5,500.00            -                         5,500.00                 6,105.00                     6,105.00                    

concrete cylinders 10.00 each -                      25.00                 -                       -                        -                     250.00               -                         250.00                    27.75                          277.50                       

4" core and patch 10.00 each 15.00                 0.250 MH/U 6.25                    42.50                 159.00                  2.500 84.06                    -                     425.00               -                         668.06                    74.15                          741.55                       

grout 1.00 each -                      350.00               -                       -                        -                     350.00               -                         350.00                    388.50                        388.50                       

patch core holes 10.00 each -                      15.00                 -                       -                        -                     150.00               -                         150.00                    16.65                          166.50                       

soil testing -                      -                       -                        -                     -                     -                         -                          -                              -                            

proctor 2.00 each -                      225.00               -                       -                        -                     450.00               -                         450.00                    249.75                        499.50                       

earthwork density (100 ft spacing  x 9 lifts) 97.02 each -                      42.50                 -                       -                        -                     4,123.35            -                         4,123.35                 47.18                          4,576.92                    

utilities 2.00 each -                      42.50                 -                       -                        -                     85.00                 -                         85.00                      47.18                          94.35                         

asphalt 1.00 each -                      65.00                 -                       -                        -                     65.00                 -                         65.00                      72.15                          72.15                         

limerock 4.00 each -                      42.50                 -                       -                        -                     170.00               -                         170.00                    47.18                          188.70                       

technician, on-site 5hrs, every other day 156.25 hrs -                      42.50                 -                       -                        -                     6,640.63            -                         6,640.63                 47.18                          7,371.09                    

project sign -                      -                       -                        -                     -                     -                         -                          -                              -                            

project sign 1.00 each -                      550.00               -                       -                        -                     550.00               -                         550.00                    610.50                        610.50                       

information signage 1.00 job -                      250.00               -                       -                        -                     250.00               -                         250.00                    277.50                        277.50                       

permits -                      -                       -                     -                     -                         -                          -                              -                            

city building permit (waived by city) nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

swppp permit 1.00 job -                      650.00               -                       -                        -                     650.00               -                         650.00                    721.50                        721.50                       

survey -                      -                       -                     -                     -                         -                          -                              -                            

initial survey and baseline 1.00 job -                      2,760.00            -                       -                        -                     2,760.00            -                         2,760.00                 3,063.60                     3,063.60                    

construction layout 1.00 job -                      5,500.00            -                       -                        -                     5,500.00            -                         5,500.00                 6,105.00                     6,105.00                    

permanent survey markers 2.00 each 25.00                 -                      75.00                 53.00                    -                        -                     150.00               -                         203.00                    112.67                        225.33                       

as-builts 1.00 job -                      4,000.00            -                       -                        -                     4,000.00            -                         4,000.00                 4,440.00                     4,440.00                    

video / photographic records -                      -                       -                        -                     -                     -                         -                          -                              -                            

preconstruction video 1.00 lsum -                      850.00               -                       -                        -                     850.00               -                         850.00                    943.50                        943.50                       

aerials 5.00 each -                      175.00               -                       -                        -                     875.00               -                         875.00                    194.25                        971.25                       

scheduling -                      -                       -                        -                     -                     -                         -                          -                              -                            

initial schedule 1.00 each -                      750.00               -                       -                        -                     750.00               -                         750.00                    832.50                        832.50                       

monthly update 9.00 each -                      150.00               -                       -                        -                     1,350.00            -                         1,350.00                 166.50                        1,498.50                    

project closeout -                      -                       -                     -                     -                         -                          -                              -                            

punchlist 1.00 lsum 120.000 MH/U 3,000.00             3,000.00             -                       120.000 4,035.00               3,180.00            -                     -                         7,215.00                 8,008.65                     8,008.65                    

SUBTOTAL AMOUNT 212.00                  2358.500 148,706.56           54,780.80          35,893.98          2,491.00                242,084.34             268,713.61                 268,713.61                

-                      -                       -                        -                     -                     -                         -                          -                              -                            

G-2   TRENCH SAFETY ACT 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

trench safety measures per/cy 4000.00 cuyd -                      0.25                    -                       -                        1,060.00            -                     -                         1,060.00                 0.29                            1,176.60                    

SUBTOTAL AMOUNT -                       -                        1,060.00            -                     -                         1,060.00                 1,176.60                     1,176.60                    

-                      -                       -                     -                     -                         -                          -                              -                            

G-3   DUST CONTROL 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

hydrant meter,  city rental fee 1.00 job -                      350.00              -                       -                        -                     -                     371.00                   371.00                    411.81                        411.81                       

water-usage 8.00 mnth -                      150.00              -                       -                        -                     -                     1,272.00                1,272.00                 176.49                        1,411.92                    

water-truck, operated during excavation and backfill 2.00 mnth 86.000 MH/U 2,150.00             7,200.00             -                       172.000 5,783.50               15,264.00          -                     -                         21,047.50               11,681.36                   23,362.73                  

SUBTOTAL AMOUNT -                       172.000 5,783.50               15,264.00          -                     1,643.00                22,690.50               25,186.46                   25,186.46                  

-                      -                       -                     -                     -                         -                          -                              -                            

G-4   HISTORICAL & ARCHEOLOGICAL CONTROL 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

historical tranning sessions (held quarterly) 1.00 job -                      100.00               -                       -                        -                     100.00               -                         100.00                    111.00                        111.00                       

archaeology permit fee (waived by city) nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

SUBTOTAL AMOUNT -                       -                        -                     100.00               -                         100.00                    111.00                        111.00                       
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-                      -                       -                     -                     -                         -                          -                              -                            

G-5   PERFORMANCE BOND 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

contractor performance bond 1.00 job -                      -                       -                        -                     -                     -                         -                          -                              -                            

SUBTOTAL AMOUNT -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

G-6   PAYMENT BOND 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

contractor payment bond 1.00 job -                      -                       -                        -                     -                     -                         -                          -                              -                            

SUBTOTAL AMOUNT -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

G-7   STAGING AREA 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

property rental -                      -                       -                        -                     -                     -                         -                          -                              -                            

monthly rent 9.00 mnth -                      500.00              -                       -                        -                     -                     4,770.00                4,770.00                 588.30                        5,294.70                    

contractor trailer compound (palmer street) -                      -                       -                        -                     -                     -                         -                          -                              -                            

sgl-wide trailer 9.00 mnth -                      300.00               -                       -                        -                     2,700.00            -                         2,700.00                 333.00                        2,997.00                    

delivery and set-up 1.00 job -                      400.00               -                       -                        -                     400.00               -                         400.00                    444.00                        444.00                       

porch deck / ramp / railing 1.00 job 300.00               28.000 MH/U 700.00                150.00                318.00                  28.000 941.50                  159.00               -                     -                         1,418.50                 1,574.54                     1,574.54                    

fence, rent 250.00 lnft -                      11.50                 -                       -                        -                     2,875.00            -                         2,875.00                 12.77                          3,191.25                    

dbl vehicle gate, (truck pull though layout) 2.00 each -                      250.00               -                       -                        -                     500.00               -                         500.00                    277.50                        555.00                       

signs 1.00 job -                      150.00               -                       -                        -                     150.00               -                         150.00                    166.50                        166.50                       

chemical toilets 10.00 mnth -                      95.00                 -                       -                        -                     950.00               -                         950.00                    105.45                        1,054.50                    

utility connection fees 1.00 job -                      400.00              -                       -                        -                     -                     424.00                   424.00                    470.64                        470.64                       

electric and light 1.00 job -                      4,500.00           -                       -                        -                     -                     4,770.00                4,770.00                 5,294.70                     5,294.70                    

sewer 1.00 job -                      450.00              -                       -                        -                     -                     477.00                   477.00                    529.47                        529.47                       

potable water 1.00 job -                      350.00              -                       -                        -                     -                     371.00                   371.00                    411.81                        411.81                       

contractor equipment -                      -                       -                        -                     -                     -                         -                          -                              -                            

4 x 4 rt backhoe 10.00 mnth -                      3,850.00             -                       -                        40,810.00          -                     -                         40,810.00               4,529.91                     45,299.10                  

16' jon boat 1.00 lsum -                      4,500.00             -                       -                        4,770.00            -                     -                         4,770.00                 5,294.70                     5,294.70                    

contractor office furniture and equipment -                      -                       -                        -                     -                     -                         -                          -                              -                            

office funiture 1.00 lsum -                      1,500.00           -                       -                        -                     -                     1,590.00                1,590.00                 1,764.90                     1,764.90                    

office equipment, all-in-one printer 1.00 lsum -                      1,000.00           -                       -                        -                     -                     1,060.00                1,060.00                 1,176.60                     1,176.60                    

computer 1.00 each -                      1,100.00           -                       -                        -                     -                     1,166.00                1,166.00                 1,294.26                     1,294.26                    

temporary services, utility 10.00 mnth -                      75.00                -                       -                        -                     -                     795.00                   795.00                    88.25                          882.45                       

temporary services, cable 10.00 mnth -                      150.00              -                       -                        -                     -                     1,590.00                1,590.00                 176.49                        1,764.90                    

temporary services, cell 10.00 mnth -                      250.00              -                       -                        -                     -                     2,650.00                2,650.00                 294.15                        2,941.50                    

temporary services, telephone 10.00 mnth -                      150.00              -                       -                        -                     -                     1,590.00                1,590.00                 176.49                        1,764.90                    

bottled water 10.00 mnth -                      64.50                 -                       -                        -                     645.00               -                         645.00                    71.60                          715.95                       

chemical toilets 20.00 mnth -                      95.00                 -                       -                        -                     1,900.00            -                         1,900.00                 105.45                        2,109.00                    

clean-up -                      -                       -                        -                     -                     -                         -                          -                              -                            

dumpster 10.00 mnth -                      240.00               -                       -                        -                     2,400.00            -                         2,400.00                 266.40                        2,664.00                    

SUBTOTAL AMOUNT 318.00                  28.000 941.50                  45,739.00          12,520.00          21,253.00              80,771.50               89,656.37                   89,656.37                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

G-8   ADVANCE UTILITY EXPLORATION 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

utility locates and painted markings 1.00 job 10.00                 -                      10.60                    -                        -                     -                     -                         10.60                      11.77                          11.77                         

pot-hole investigation (hand-dig) 1.00 job 12.000 MH/U 300.00                -                       12.000 403.50                  -                     -                     -                         403.50                    447.89                        447.89                       

subsurface investigation 1.00 job 24.000 MH/U 600.00                540.00                -                       24.000 807.00                  572.40               -                     -                         1,379.40                 1,531.13                     1,531.13                    

SUBTOTAL AMOUNT 10.60                    36.000 1,210.50               572.40               -                     -                         1,793.50                 1,990.79                     1,990.79                    

-                      -                       -                        -                     -                     -                         -                          -                              -                            

G-9   MAINTENANCE OF TRAFFIC 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

maintenance of trafic -                      -                       -                        -                     -                     -                         -                          -                              -                            

mot plan, stamped by engineer 1.00 lsum 8.000 MH/U 85.00              680.00                4,000.00            -                       8.000 914.60                  -                     4,000.00            -                         4,914.60                 5,455.21                     5,455.21                    

mot maintenance 300.00 day 0.500 MH/U 12.50                  -                       150.000 5,043.75               -                     -                     -                         5,043.75                 18.66                          5,598.56                    

varible-message board (2-signs at 30 day) 60.00 day -                      35.00                  120.00              -                       -                        2,226.00            -                     7,632.00                9,858.00                 182.37                        10,942.38                  

temporary plastic curb w/pins nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

barrel /drum rental (project limits) 20571.43 day -                      0.35                   -                       -                        -                     7,200.00            -                         7,200.00                 0.39                            7,992.00                    

advance warning signs (post installed) 21.00 each -                      45.00                 -                       -                        -                     945.00               -                         945.00                    49.95                          1,048.95                    

project advance warning sign rental 6300.00 day -                      0.55                   -                       -                        -                     3,465.00            -                         3,465.00                 0.61                            3,846.15                    

advance warning signs (index 621) 5.00 each -                      45.00                 -                       -                        -                     225.00               -                         225.00                    49.95                          249.75                       

high intensity lights 9work zone) 3000.00 day -                      0.70                   -                       -                        -                     2,100.00            -                         2,100.00                 0.78                            2,331.00                    

index 621 - work zone sign rental 1500.00 day -                      0.55                   -                       -                        -                     825.00               -                         825.00                    0.61                            915.75                       

barrel /drum rental @ 300' work zone (curb opt) 2571.43 day -                      0.35                   -                       -                        -                     900.00               -                         900.00                    0.39                            999.00                       

road-closed sign package -                      -                       -                        -                     -                     -                         -                          -                              -                            

radios 3.00 each -                      75.00                  -                       -                        238.50               -                     -                         238.50                    88.25                          264.74                       

flagger (1 each) inc 8.000 MH/U 200.00                -                       -                        -                     -                     -                         -                          -                              -                            

flagger (2 each) 30.00 day 16.000 MH/U 400.00                -                       480.000 16,140.00             -                     -                     -                         16,140.00               597.18                        17,915.40                  

off-duty officer @ $55.00 p/hr *special* 10.00 day -                      440.00               -                       -                        -                     4,400.00            -                         4,400.00                 488.40                        4,884.00                    
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traffic marking -                      -                       -                        -                     -                     -                         -                          -                              -                            

temporary traffic stripe 1250.00 lnft -                      2.00                   -                       -                        -                     2,500.00            -                         2,500.00                 2.22                            2,775.00                    

black-out parking spaces, west-side only 60.00 each -                      25.00                 -                       -                        -                     1,500.00            -                         1,500.00                 27.75                          1,665.00                    

temporary restripe parking spaces (54' each) 60.00 each -                      65.00                 -                       -                        -                     3,900.00            -                         3,900.00                 72.15                          4,329.00                    

rpm's 3.00 each -                      7.50                   -                       -                        -                     22.50                 -                         22.50                      8.33                            24.98                         

marine signage -                      -                       -                     -                     -                         -                          -                              -                            

no wake signs 1.00 each -                      250.00               -                       -                        -                     250.00               -                         250.00                    277.50                        277.50                       

manatee warning signs 1.00 each -                      250.00               -                       -                        -                     250.00               -                         250.00                    277.50                        277.50                       

protection of work 1.00 job 500.00               -                      530.00                  -                        -                     -                     -                         530.00                    588.30                        588.30                       

mot removal -                      -                       -                     -                     -                         -                          -                              -                            

pickup & load traffic control devices 2.00 day 16.000 400.00                720.00                -                       32.000 1,076.00               1,526.40            -                     -                         2,602.40                 1,444.33                     2,888.66                    

damage and replacement @ 5% 1.00 job -                      2,000.00            -                       -                        -                     2,000.00            -                         2,000.00                 2,220.00                     2,220.00                    

misc restoration 1.00 job 1,000.00            24.000 600.00                360.00                1,060.00               24.000 807.00                  381.60               -                     -                         2,248.60                 2,495.95                     2,495.95                    

SUBTOTAL AMOUNT 1,590.00               694.000 23,981.35             4,372.50            34,482.50          7,632.00                72,058.35               79,984.77                   79,984.77                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

G-10  BONDS AND INSURANCE 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

payment and performance bond (125% of contract) 1.00 ? -                      -                       -                        -                     -                     -                         -                          -                              -                            

general liability insurance 1.00 job -                      -                       -                        -                     -                     -                         -                          -                              -                            

builders risk insurance 1.00 job -                      -                       -                        -                     -                     -                         -                          -                              -                            

longshoreman insurance  = 100% of w.c. @  38.9% 1.00 job -                      226,222.74       -                       -                        -                     -                     239,796.10            239,796.10             266,173.68                 266,173.68                

SUBTOTAL AMOUNT -                       -                        -                     -                     239,796.10            239,796.10             266,173.68                 266,173.68                

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

2.00 DEMOLITION 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

D-1  GENERAL DEMOLITION 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

dingwall demolition -                      -                       -                        -                     -                     -                         -                          -                              -                            

concrete demolition 1078.00 lnft 300.000 U/Shft EXC-1 0.66                    1.84                    -                       28.747 952.35                  2,103.67            -                     -                         3,056.02                 3.15                            3,392.19                    

truck rental 56.00 hrs -                      55.00                 -                       -                        -                     3,080.00            -                         3,080.00                 61.05                          3,418.80                    

concrete disposal = 107 x 1.5 = 160 /12 =14 loads 14.00 loads -                      150.00               -                       -                        -                     2,100.00            -                         2,100.00                 166.50                        2,331.00                    

saw cut conc dingwall for repair 8.00 lnft 0.20                   0.028 MH/U 0.69                    0.65                    1.70                      0.221 7.44                      5.51                   -                     -                         14.65                      2.03                            16.26                         

existing conc dingwall repair *allow* 1.00 cuyd 85.00                 8.000 MH/U 200.00                5.00                    90.10                    8.000 269.00                  5.30                   -                     -                         364.40                    404.48                        404.48                       

excavation and soil removal -                      -                       -                        -                     -                     -                         -                          -                              -                            

strip topsoil, shell-fill dirt 598.00 cuyd 380.000 U/Shft EXC-1 0.52                    1.45                    -                       12.589 417.08                  921.29               -                     -                         1,338.37                 2.48                            1,485.59                    

load and dispose off-site (palmer st.) 46.51 loads -                      65.00                 -                       -                        -                     3,023.22            -                         3,023.22                 72.15                          3,355.78                    

remove ext pipe handrail 10.00 lnft 0.250 MH/U 6.25                    -                       2.500 84.06                    -                     -                     -                         84.06                      9.33                            93.31                         

concrete demolition 190.00 sqft 380.000 U/Shft EXC-1 0.52                    1.45                    -                       4.000 132.52                  292.72               -                     -                         425.24                    2.48                            472.01                       

truck rental 4.00 hrs -                      65.00                 -                       -                        -                     260.00               -                         260.00                    72.15                          288.60                       

concrete disposal = 7 x 1.5 = 10.5 /16 =1 loads 2.00 loads -                      150.00               -                       -                        -                     300.00               -                         300.00                    166.50                        333.00                       

old light pole foundations 8.00 each 0.600 MH/U 15.00                  27.00                  -                       4.800 161.40                  228.96               -                     -                         390.36                    54.16                          433.30                       

relocate water meter 2.00 each 2.500 CH/U WTR-1 279.70                246.65                -                       25.000 752.39                  522.90               -                     -                         1,275.29                 707.79                        1,415.57                    

misc debris disposal, dumpster 1.00 load -                      450.00               -                       -                        -                     450.00               -                         450.00                    499.50                        499.50                       

remove concrete mass 26.00 cuyd 0.638 MH/U 15.96                  45.00                  16.00                 -                       16.596 558.03                  1,240.20            416.00               -                         2,214.23                 94.53                          2,457.80                    

relocate submerged pavers 1.00 job 65.000 MH/U 1,625.00             1,408.33             -                       65.000 2,185.63               1,492.83            -                     -                         3,678.46                 4,083.09                     4,083.09                    

remove submerged poles/pipes 1.00 job 4.000 MH/U 100.00                86.67                  470.00               -                       4.000 134.50                  91.87                 470.00               -                         696.37                    772.97                        772.97                       

remove vegetation 1.00 lsum 8.000 MH/U 200.00                360.00                235.00               -                       8.000 269.00                  381.60               235.00               -                         885.60                    983.02                        983.02                       

landscape disposal 5.00 loads -                      450.00               -                       -                        -                     2,250.00            -                         2,250.00                 499.50                        2,497.50                    

replace damaged parking meter *allowance* 1.00 nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

asphalt paving: saw cut, removal, milling -                      -                       -                        -                     -                     -                         -                          -                              -                            

saw cut asphalt (speedy) 1078.00 lnft -                      1.90                   -                       -                        -                     2,048.20            -                         2,048.20                 2.11                            2,273.50                    

remove asphalt and base 360.00 sqyd 550.000 U/Shft BASE 1.16                    2.72                    -                       15.709 563.43                  1,037.95            -                     -                         1,601.38                 4.94                            1,777.54                    

mill asphalt 360.00 sqyd 0.080 MH/U 2.00                    6.80                    -                       28.800 968.40                  2,594.88            -                     -                         3,563.28                 10.99                          3,955.24                    

load and dispose off-site (dump) 55.00 ton 0.015 MH/U 0.38                    0.68                    -                       0.825 27.74                    39.35                 -                     -                         67.09                      1.35                            74.47                         

haul to dump 4.00 load -                      125.00               6.25                  -                       -                        -                     500.00               26.50                     526.50                    146.10                        584.42                       

remove sewer pipe 4" -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove sewer pipe 64.00 lnft 200.000 U/Shft WTR-1 4.48                    3.95                    -                       12.800 385.23                  267.73               -                     -                         652.96                    11.32                          724.79                       

install temp sewer materials 1.00 lsum 200.00               -                      212.00                  -                        -                     -                     -                         212.00                    235.32                        235.32                       

install temp sewer labor buried 80.00 lnft 150.000 U/Shft WTR-1 5.97                    5.26                    -                       21.333 642.05                  446.22               -                     -                         1,088.27                 15.10                          1,207.98                    

install temp sewer labor hang 140.00 lnft 0.250 MH/U 6.25                    -                       35.000 1,176.88               -                     -                     -                         1,176.88                 9.33                            1,306.33                    

remove water pipe 1 1/2" -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove sewer pipe 64.00 lnft 150.000 U/Shft WTR-1 5.97                    5.26                    -                       513.64                  356.97               -                     -                         870.61                    15.10                          966.38                       

install temp sewer materials 1.00 lsum 200.00               -                      212.00                  -                        -                     -                     -                         212.00                    235.32                        235.32                       

install temp sewer labor buried 80.00 lnft 150.000 U/Shft WTR-1 5.97                    5.26                    -                       642.05                  446.22               -                     -                         1,088.27                 15.10                          1,207.98                    

install temp sewer labor hang 140.00 lnft 0.250 MH/U 6.25                    -                       35.000 1,176.88               -                     -                     -                         1,176.88                 9.33                            1,306.33                    

tree removal and storage -                      -                       -                        -                     -                     -                         -                          -                              -                            

hand trim & bundle palms 19.00 each -                      -                      95.00                 -                       -                        -                     1,805.00            -                         1,805.00                 105.45                        2,003.55                    
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remove palm 19.00 each 5.500 MH/U 137.50                100.83                -                       104.500 3,513.81               2,030.78            -                     -                         5,544.60                 323.92                        6,154.50                    

load and transport to nursery 19.00 each 0.500 MH/U 12.50                  65.00                 -                       9.500 319.44                  -                     1,235.00            -                         1,554.44                 90.81                          1,725.43                    

set up nursery 1.00 job -                      750.00               -                       -                        -                     750.00               -                         750.00                    832.50                        832.50                       

plant and guy 19.00 each 25.00                 2.600 MH/U 65.00                  29.25                  503.50                  49.400 1,661.08               589.10               -                     -                         2,753.67                 160.87                        3,056.57                    

temporary walkway (santa-maria restaurant) -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove wood decking 261.02 sqft 0.045 MH/U 1.13                    -                       11.746 394.96                  -                     -                     -                         394.96                    1.68                            438.40                       

remove wood pile conc encased 4.00 each 1.750 MH/U 43.75                  113.75                -                       7.000 235.38                  482.30               -                     -                         717.68                    199.15                        796.62                       

temp wood rail 2x6 1332.00 lnft 0.75                   -                      1,058.94               -                        -                     -                     -                         1,058.94                 0.88                            1,175.42                    

temp wood rail post 4x4 166.50 lnft 2.00                   -                      352.98                  -                        -                     -                     -                         352.98                    2.35                            391.81                       

temp wood rail 1/2"x8" thru bolt, nut and 2 washer 444.00 each 3.00                   -                      1,411.92               -                        -                     -                     -                         1,411.92                 3.53                            1,567.23                    

temp wood decking 2x6 screwed 1769.38 lnft 0.75                   -                      1,406.66               -                        -                     -                     -                         1,406.66                 0.88                            1,561.39                    

deck screws 7.04 each 40.00                 -                      298.50                  -                        -                     -                     -                         298.50                    47.06                          331.33                       

temp wood stringer 2x10 1100.00 lnft 1.00                   -                      1,166.00               -                        -                     -                     -                         1,166.00                 1.18                            1,294.26                    

stringer splice 1/2"x6" thru bolt, nut and 2 washer 72.00 each 3.00                   -                      228.96                  -                        -                     -                     -                         228.96                    3.53                            254.15                       

temp wood pile cap 3x8 176.00 lnft 3.00                   -                      559.68                  -                        -                     -                     -                         559.68                    3.53                            621.24                       

temp pile cap 1/2"x16" threaded rod, 2 nut and 2 washer 44.00 each 5.00                   -                      233.20                  -                        -                     -                     -                         233.20                    5.88                            258.85                       

temp wood pile x-brace 2x8 286.00 lnft 0.95                   -                      288.00                  -                        -                     -                     -                         288.00                    1.12                            319.68                       

x-brace 1/2"x18" threaded rod, 2 nut and 2 washer 44.00 each 5.00                   -                      233.20                  -                        -                     -                     -                         233.20                    5.88                            258.85                       

piling -                      -                       -                     -                     -                         -                          -                              -                            

crane 3.00 day 8.000 MH/U 40.00              320.00                441.86                -                       24.000 1,291.20               1,405.12            -                     -                         2,696.32                 997.64                        2,992.91                    

hammer 3.00 day -                      200.00                -                       -                        636.00               -                     -                         636.00                    235.32                        705.96                       

wood piles 20' x 22 ea 440.00 lnft 10.75                 0.245 MH/U 6.13                    5,013.80               107.800 3,624.78               -                     -                     -                         8,638.58                 21.79                          9,588.82                    

wood piles cut-oof / notch top 22.00 each 1.200 MH/U 30.00                  -                       26.400 887.70                  -                     -                     -                         887.70                    44.79                          985.35                       

static test 1.00 each -                      2,500.00            -                       -                        -                     2,500.00            -                         2,500.00                 2,775.00                     2,775.00                    

dock construction labor -                      -                       -                        -                     -                     -                         -                          -                              -                            

small tools 1.00 job -                      650.00                -                       -                        689.00               -                     -                         689.00                    764.79                        764.79                       

sundry & consumable 1.00 lsum 300.00               -                      318.00                  -                        -                     -                     -                         318.00                    352.98                        352.98                       

2 carpenters and 1 helpers, in-house 1.00 lsum 350.000 8,750.00             -                       350.000 11,768.75             -                     -                     -                         11,768.75               13,063.31                   13,063.31                  

temp walk on grade -                      -                       -                     -                     -                         -                          -                              -                            

2x4 framing 147.00 lnft 1.00                   0.064 MH/U 1.60                    155.82                  9.408 316.34                  -                     -                     -                         472.16                    3.57                            524.10                       

guardrail 4x4 post 2x4 rail 50.00 lnft 2.50                   0.106 MH/U 2.66                    132.50                  5.319 178.86                  -                     -                     -                         311.36                    6.91                            345.61                       

8" 57 stone 2.80 cuyd 18.50                 150.000 U/Shft BCKF-S 5.89                    7.22                    10.00                 54.90                    0.896 22.17                    21.42                 27.99                 -                         126.48                    50.15                          140.39                       

plywood walk 3/4" 112.81 sqft 1.20                   0.043 MH/U 1.06                    143.49                  4.800 161.41                  -                     -                     -                         304.91                    3.00                            338.45                       

relocate restaurant sign and light to temp walk 1.00 lsum 25.00                 3.000 MH/U 75.00                  300.00               26.50                    3.000 100.88                  -                     300.00               -                         427.38                    474.39                        474.39                       

reinstall restaurant sign and light permanent walk 1.00 lsum 75.00                 4.000 MH/U 100.00                300.00               79.50                    4.000 134.50                  -                     300.00               -                         514.00                    570.54                        570.54                       

SUBTOTAL AMOUNT 1,019.30               492.321 17,514.01             15,096.06          18,922.42          26.50                     52,578.29               101,253.73                 101,253.73                

-                      -                       -                     -                     -                         -                          -                              -                            

2-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

D-2  DING WALL DEMOLITION 1.00 lnft -                      -                       -                        -                     -                     -                         -                          -                              -                            

concrete demolition and removal 1.00 lnft -                      13.00                 -                       -                        -                     13.00                 -                         13.00                      14.43                          14.43                         

SUBTOTAL AMOUNT -                       -                        -                     13.00                 -                         13.00                      14.43                          14.43                         

-                      -                       -                     -                     -                         -                          -                              -                            

D-3 EXCAVATION AND REMOVAL OF SOIL 1.00 cuyd -                      -                       -                        -                     -                     -                         -                          -                              -                            

excavation and disposal of soil 1.00 cuyd -                      42.00                 -                       -                        -                     42.00                 -                         42.00                      46.62                          46.62                         

SUBTOTAL AMOUNT -                       -                        -                     42.00                 -                         42.00                      46.62                          46.62                         

-                      -                       -                     -                     -                         -                          -                              -                            

D-4 REMOVE EXIST ASPHALT 1.00 sqyd -                      -                       -                        -                     -                     -                         -                          -                              -                            

removal of asphalt 1.00 sqyd -                      32.00                 -                       -                        -                     32.00                 -                         32.00                      35.52                          35.52                         

SUBTOTAL AMOUNT -                       -                        -                     32.00                 -                         32.00                      35.52                          35.52                         

-                      -                       -                     -                     -                         -                          -                              -                            

D-5 REMOVAL OF SEWER PIPE 1.00 lnft -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove sewer pipe 1.00 lnft -                      70.00                 -                       -                        -                     70.00                 -                         70.00                      77.70                          77.70                         

SUBTOTAL AMOUNT -                       -                        -                     70.00                 -                         70.00                      77.70                          77.70                         

-                      -                       -                     -                     -                         -                          -                              -                            

D-6  REMOVAL OF WATER PIPE 1.00 lnft -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove water pipe 1.00 lnft -                      50.00                 -                       -                        -                     50.00                 -                         50.00                      55.50                          55.50                         

SUBTOTAL AMOUNT -                       -                        -                     50.00                 -                         50.00                      55.50                          55.50                         

-                      -                       -                     -                     -                         -                          -                              -                            

D-7 TREE REMOVAL AND STORAGE 1.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

tree removal and storage 1.00 each -                      1,000.00            -                       -                        -                     1,000.00            -                         1,000.00                 1,110.00                     1,110.00                    

SUBTOTAL AMOUNT -                       -                        -                     1,000.00            -                         1,000.00                 1,110.00                     1,110.00                    

-                      -                       -                     -                     -                         -                          -                              -                            

D-8 TEMPORARY WALKWAY TO SANTA MARIA 1.00 lnft -                      -                       -                        -                     -                     -                         -                          -                              -                            

install temporary walkway & utilities 1.00 lnft -                      450.00               -                       -                        -                     450.00               -                         450.00                    499.50                        499.50                       
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SUBTOTAL AMOUNT -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

D-9  SIGNAGE REMOVAL AND STORAGE 1.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

remove signs (city) 1.00 each -                      75.00                 -                       -                        -                     75.00                 -                         75.00                      83.25                          83.25                         

SUBTOTAL AMOUNT -                       -                        -                     75.00                 -                         75.00                      83.25                          83.25                         

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

3.00 ENVIRONMENTAL CONTROLS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

CE-1   ENVIRONMENTAL CONTROLS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

silt fence -                      -                       -                     -                     -                         -                          -                              -                            

dbl silt fence material 2400.00 lnft 0.96                   -                      2,442.24               -                        -                     -                     -                         2,442.24                 1.13                            2,710.89                    

silt fence installation 2400.00 lnft 0.020 MH/U 0.50                    0.44                    -                       48.000 1,614.00               1,113.00            -                     -                         2,727.00                 1.26                            3,026.97                    

silt fence maintenance 240.00 lnft 0.96                   -                      244.22                  -                        -                     -                     -                         244.22                    1.13                            271.09                       

silt fence removal 2400.00 lnft 0.010 MH/U 0.25                    -                       24.000 807.00                  -                     -                     -                         807.00                    0.37                            895.77                       

disposal 1.00 job -                      75.00                 -                       -                        -                     75.00                 -                         75.00                      83.25                          83.25                         

turbidity barrier -                      -                       -                     -                     -                         -                          -                              -                            

floating turbidity barrier material 1250.00 lnft 9.85                   -                      13,051.25             -                        -                     -                     -                         13,051.25               11.59                          14,486.89                  

cables and anchors 1.00 job 150.00               4.000 MH/U 100.00                159.00                  4.000 134.50                  -                     -                     -                         293.50                    325.79                        325.79                       

floating turbidity barrier installation 1250.00 lnft 0.043 1.06                    -                       53.191 1,788.56               -                     -                     -                         1,788.56                 1.59                            1,985.31                    

floating turbidity barrier maintenance 125.00 lnft 12.50                 0.085 2.13                    1,656.25               10.638 357.71                  -                     -                     -                         2,013.96                 17.88                          2,235.50                    

floating turbidity barrier removal 1250.00 lnft 0.021 0.53                    -                       26.596 894.28                  -                     -                     -                         894.28                    0.79                            992.65                       

disposal 1.00 job -                      150.00               -                       -                        -                     150.00               -                         150.00                    166.50                        166.50                       

turbidity monitoring -                      -                       -                        -                     -                     -                         -                          -                              -                            

tubdidity meter 1.00 each -                      950.00                -                       -                        1,007.00            -                     -                         1,007.00                 1,117.77                     1,117.77                    

plastic ware 1.00 job -                      150.00                -                       -                        159.00               -                     -                         159.00                    176.49                        176.49                       

erosion control measures -                      -                       -                        -                     -                     -                         -                          -                              -                            

inlet protection device 6.00 each 55.00                 0.500 12.50                  349.80                  3.000 100.88                  -                     -                     -                         450.68                    83.37                          500.25                       

sand bags 50.00 each 6.50                   0.150 3.75                    344.50                  7.500 252.19                  -                     -                     -                         596.69                    13.25                          662.32                       

visqueen 4.00 roll 45.00                 -                      190.80                  -                        -                     -                     -                         190.80                    52.95                          211.79                       

spill prevention -                      -                       -                        -                     -                     -                         -                          -                              -                            

spill prevention measures 1.00 job 600.00               -                      500.00              636.00                  -                        -                     -                     530.00                   1,166.00                 1,294.26                     1,294.26                    

oyster bed relocation labor and equipment 1.00 lsum -                      -                      -                       -                        -                     -                     -                         -                          -                              -                            

relocate oyster bed 1.00 job 220.000 MH/U 5,500.00             -                       220.000 7,397.50               -                     -                     -                         7,397.50                 8,211.23                     8,211.23                    

SUBTOTAL AMOUNT 19,074.06             396.926 13,346.62             2,279.00            225.00               530.00                   35,454.69               39,354.70                   39,354.70                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

3-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

CE-2   DBL SILT FENCE 1.00 LNFT -                      5.50                   -                       -                        -                     5.50                   -                         5.50                        6.11                            6.11                           

CE-3   TURBIDITY CONTROL 1.00 LNFT -                      25.00                 -                       -                        -                     25.00                 -                         25.00                      27.75                          27.75                         

CE-5   RELOCATE OYSTER BED 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

oyster bed relocation labor and equipment 1.00 lsum 200.000 MH/U 5,000.00             2,600.00             -                       200.000 6,725.00               2,756.00            -                     -                         9,481.00                 10,523.91                   10,523.91                  

SUBTOTAL AMOUNT -                       200.000 6,725.00               2,756.00            -                     -                         9,481.00                 10,523.91                   10,523.91                  

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

4.00 ROADWAY AND CONCRETE PAVING ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

P-1   ROADWAY PAVING ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

type "f" curb and gutter -                      -                       -                        -                     -                     -                         -                          -                              -                            

excavate and grade for curb 44.44 cuyd 0.023 0.57                    1.26                    -                       1.016 34.16                    59.23                 -                     -                         93.38                      2.33                            103.66                       

load and dispose off-site 55.56 cuyd 1.81                   -                       -                        -                     100.31               -                         100.31                    2.00                            111.34                       

subgrade 2400.00 sqft 0.043 MH/U 1.06                    -                       102.128 3,434.04               -                     -                     -                         3,434.04                 1.59                            3,811.79                    

concrete nic 90.00                 -                      -                       -                        -                     -                     -                         -                          -                              -                            

machine placement only nic -                      2.50                   -                       -                        -                     -                     -                         -                          -                              -                            

hand-form at transition 94.00 lnft 5.87                   0.128 MH/U 3.20                    0.20                    1.50                   584.55                  12.032 404.58                  19.93                 141.00               -                         1,150.06                 13.58                          1,276.57                    

drill and epoxt rebar 4.00 each 1.50                   0.085 MH/U 2.13                    6.36                      0.340 11.45                    -                     -                     -                         17.81                      4.94                            19.77                         

sawcut curb 1.00 job 25.00                 8.000 MH/U 200.00                85.00                  26.50                    8.000 269.00                  90.10                 -                     -                         385.60                    428.02                        428.02                       

subcontractor price *** $11.36 1200.00 lnft -                      11.36                 -                       -                        -                     13,632.00          -                         13,632.00               12.61                          15,131.52                  

asphalt paving -                      -                       -                        -                     -                     -                         -                          -                              -                            

paving sub mobilization 1.00 job -                      2,500.00            -                       -                        -                     2,500.00            -                         2,500.00                 2,775.00                     2,775.00                    

12' compacted subgrade 360.00 sqyd 0.032 MH/U 0.80                    1.76                    -                       11.520 387.36                  671.62               -                     -                         1,058.98                 3.27                            1,175.46                    

aggregate base 160.00 ton -                      26.50                 -                       -                        -                     4,240.00            -                         4,240.00                 29.42                          4,706.40                    

08' compacted aggregate base 360.00 sqyd 500.000 U/Shft BASE 1.28                    2.99                    -                       17.280 619.78                  1,141.75            -                     -                         1,761.52                 5.43                            1,955.29                    

asphalt mix + overpave qnty 37.80 ton 72.50                 -                      14.44                 2,904.93               -                        -                     546.00               -                         3,450.93                 101.34                        3,830.53                    

1 1/2" acsc 360.00 sqyd 0.111 MH/U 2.78                    9.72                    -                       40.000 1,345.00               3,710.00            -                     -                         5,055.00                 15.59                          5,611.05                    

pavement markings -                      -                       -                        -                     -                     -                         -                          -                              -                            

centerline 1200.00 lnft -                      2.00                   -                       -                        -                     2,400.00            -                         2,400.00                 2.22                            2,664.00                    
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crosswalk 1 1.00 each -                      350.00               -                       -                        -                     350.00               -                         350.00                    388.50                        388.50                       

crosswalk 1 1.00 each -                      450.00               -                       -                        -                     450.00               -                         450.00                    499.50                        499.50                       

parking striping 120.00 each -                      25.00                 -                       -                        -                     3,000.00            -                         3,000.00                 27.75                          3,330.00                    

rpm 3.00 each -                      6.50                   -                       -                        -                     19.50                 -                         19.50                      7.22                            21.65                         

concrete sidewalk -                      -                       -                        -                     -                     -                         -                          -                              -                            

12' compacted subgrade 98.00 sqyd 0.032 MH/U 0.80                    1.76                    -                       3.136 105.45                  182.83               -                     -                         288.28                    3.27                            319.99                       

4" concrete sidewalk @ ramp,  no form 5.20 cuyd 115.00               1.000 MH/U 25.00                  633.88                  5.200 174.85                  -                     -                     -                         808.73                    172.63                        897.69                       

4"concrete sidewalk formed 5.70 cuyd 115.00               1.500 MH/U 37.50                  694.83                  8.550 287.49                  -                     -                     -                         982.32                    191.29                        1,090.38                    

sidewalk forming 23.00 sqft 1.00                   0.074 MH/U 1.86                    24.38                    1.713 57.59                    -                     -                     -                         81.97                      3.96                            90.99                         

concrete sidewalk finish 98.00 sqyd 0.153 MH/U 3.83                    -                       15.013 504.80                  -                     -                     -                         504.80                    5.72                            560.33                       

6"x2" avg concrete retaining wall @ ramp 6.00 cuyd 115.00               3.000 MH/U 75.00                  731.40                  18.000 605.25                  -                     -                     -                         1,336.65                 247.28                        1,483.68                    

retaining wall forming 652.00 sqft 1.00                   0.168 MH/U 4.20                    691.12                  109.536 3,683.15               -                     -                     -                         4,374.27                 7.45                            4,855.44                    

ada plastic composite mats 72.00 sqft 0.085 MH/U 2.13                    15.50                 -                       6.128 206.04                  -                     1,116.00            -                         1,322.04                 20.38                          1,467.47                    

SUBTOTAL AMOUNT 6,297.95               359.591 12,129.99             5,875.45            28,494.81          -                         52,798.20               58,606.00                   58,606.00                  

-                      -                       -                     -                     -                         -                          -                              -                            

4-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

P-2   CONCRETE CURB 1.00 LNFT -                      25.00                 -                       -                        -                     25.00                 -                         25.00                      27.75                          27.75                         

P-3   CONCRETE WALKWAYS AND HANDRAIL 1.00 SQFT -                      25.00                 -                       -                        -                     25.00                 -                         25.00                      27.75                          27.75                         

P-4  ASPHALT PAVING 1.00 LNFT -                      30.00                 -                       -                        -                     30.00                 -                         30.00                      33.30                          33.30                         

-                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

5.00 STRUCTURAL ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

S-1   CONCRETE PREAST PANEL SEAWALL 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

concrete seawall panels @ 4.2 tons each -                      -                       -                        -                     -                     -                         -                          -                              -                            

dewatering -                      -                       -                        -                     -                     -                         -                          -                              -                            

dewatering pumps 60.00 day -                      45.00                  96.00                 -                       -                        2,862.00            5,760.00            -                         8,622.00                 159.51                        9,570.42                    

hdpe discharge pipe 100.00 lnft 10.00                 -                      1,060.00               -                        -                     -                     -                         1,060.00                 11.77                          1,176.60                    

back fill -                      -                       -                     -                     -                         -                          -                              -                            

back fill between seawalls, shell 3364.20 cuyd 150.000 U/Shft BACKFIL4 10.35                  12.84                  11.25                 -                       1583.153 46,813.56             45,804.89          37,847.25          -                         130,465.69             43.05                          144,816.92                

back fill over cantlever slab, shell 30.80 cuyd 150.000 U/Shft BACKFIL4 10.35                  12.84                  11.25                 -                       14.494 428.59                  419.35               346.50               -                         1,194.44                 43.05                          1,325.83                    

aggregate backfill behind wall 270.00 ton 28.50                 75.000 U/Shft BCKF-S 11.78                  14.44                  8,156.70               172.800 4,277.54               4,131.58            -                     -                         16,565.83               68.10                          18,388.07                  

filter fabric behind wall 1286.00 sqyd 1.60                   0.036 MH/U 0.90                    0.15                    2,181.06               46.515 1,564.06               204.47               -                     -                         3,949.59                 3.41                            4,384.05                    

geogrid 2884.44 sqyd 3.69                   0.043 MH/U 1.08                    11,282.22             124.031 4,170.55               -                     -                     -                         15,452.77               5.95                            17,152.57                  

seawall panels -                      -                       -                     -                     -                         -                          -                              -                            

seawall subcontractor mobilization 1.00 job -                      25,000.00          -                       -                        -                     25,000.00          -                         25,000.00               27,750.00                   27,750.00                  

high-tide and severe weather - contingency 15.00 day 52.767 MH/U 28.00              738.73                964.79                -                       791.500 14,903.94             15,340.21          -                     -                         30,244.15               2,238.07                     33,571.01                  

crane mobilization and setup 2.00 each -                      6,500.00            -                       -                        -                     13,000.00          -                         13,000.00               7,215.00                     14,430.00                  

crane mat, rent 1.00 job -                      1,500.00            -                       -                        -                     1,500.00            -                         1,500.00                 1,665.00                     1,665.00                    

custom spreader bar and straps (panels) 1.00 job -                      3,500.00            -                       -                        -                     3,500.00            -                         3,500.00                 3,885.00                     3,885.00                    

85 ton crawler crane w/ operator & fuel 6.00 mnth 172.000 MH/U 40.00              6,880.00             8,250.00             5,400.00            -                       1032.000 55,521.60             52,470.00          32,400.00          -                         140,391.60             25,972.45                   155,834.68                

950 loader w/ operator & fuel nic 172.000 MH/U 4,300.00             8,850.00             3,600.00            -                       -                        -                     -                     -                         -                          -                              -                            

pile vibro-hammer and leads 5.00 mnth -                      6,000.00            -                       -                        -                     30,000.00          -                         30,000.00               6,660.00                     33,300.00                  

pile hammer and leads, concrete pile 1.00 mnth -                      9,000.00            -                       -                        -                     9,000.00            -                         9,000.00                 9,990.00                     9,990.00                    

1-ea 30' template w-8 guide beam, purchase 1.00 lsum 5,500.00            -                      5,830.00               -                        -                     -                     -                         5,830.00                 6,471.30                     6,471.30                    

3-ea template w-12 piles, purchase above -                      -                       -                        -                     -                     -                         -                          -                              -                            

weld/cut templete blocks 2.00 each 2.500 MH/U 62.50                  -                       5.000 168.13                  -                     -                     -                         168.13                    93.31                          186.62                       

drive template piles and set guide beam 44.00 each 4.500 MH/U 112.50                -                       198.000 6,657.75               -                     -                     -                         6,657.75                 167.96                        7,390.10                    

rigging and sundry 1.00 lsum -                      1,200.00            -                       -                        -                     1,200.00            -                         1,200.00                 1,332.00                     1,332.00                    

jetting rig, custom fabricated 1.00 job -                      6,000.00             -                       -                        6,360.00            -                     -                         6,360.00                 7,059.60                     7,059.60                    

jet pump, new $17,000 used, $10,000, pump unit $3,800 150.00 day -                      115.00                180.00               -                       -                        18,285.00          27,000.00          -                         45,285.00               335.11                        50,266.35                  

hoses and fittings 1.00 job -                      750.00                -                       -                        795.00               -                     -                         795.00                    882.45                        882.45                       

floating screen assy 1.00 job -                      850.00                -                       -                        901.00               -                     -                         901.00                    1,000.11                     1,000.11                    

unload and stage panels (5 per/truck) 93.60 loads 4.500 MH/U 29.42              132.39                -                       421.200 16,666.84             -                     -                     -                         16,666.84               197.65                        18,500.19                  

rr tie - cribbing 1.00 job 500.00               1.000 MH/U 25.00                  530.00                  1.000 33.63                    -                     -                     -                         563.63                    625.62                        625.62                       

conc panel 25 ft 2.5' wide, 62.5 sf 433.00 each 1,416.00            5.000 MH/U 29.42              147.10                649,915.68           2165.000 85,668.83             -                     -                     -                         735,584.51             1,885.68                     816,498.81                

conc panel 30 ft 2.5' wide, 75 sqft 33.00 each 1,700.00            7.500 MH/U 29.42              220.65                59,466.00             247.500 9,793.55               -                     -                     -                         69,259.55               2,329.64                     76,878.10                  

conc corner panel 25 ft 1.00 each 3,450.00            9.500 MH/U 29.42              279.49                3,657.00               9.500 375.91                  -                     -                     -                         4,032.91                 4,476.53                     4,476.53                    

conc corner panel 30 ft 1.00 each 4,140.00            9.500 MH/U 29.42              279.49                4,388.40               9.500 375.91                  -                     -                     -                         4,764.31                 5,288.39                     5,288.39                    

soil anchors -                      -                       -                     -                     -                         -                          -                              -                            

manta-ray mr-1anchor 104.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

tie back rods 33 ft long 1"dia 104.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

tie back rods @ corner 1"dia 3 ea 3.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

turn buckles ss 104.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

plate 1x8x8 110.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            
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washer 110.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

nut 110.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

bitumastic wrap 758.00 lnft -                       16.128 -                        -                     -                     -                         -                          -                              -                            

steel test rig 1.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

lock load 104.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

preformance test 11.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

prepare lock load and test report 1.00 lsum -                      -                       -                        -                     -                     -                         -                          -                              -                            

soil anchor subcontractor price -                      -                       -                        -                     -                     -                         -                          -                              -                            

subcontractor mobilization 1.00 lsum -                      25,000.00          -                       -                        -                     25,000.00          -                         25,000.00               27,750.00                   27,750.00                  

soil anchors (manta ray) complete w/testing 1.00 lsum -                      128,835.00        -                       -                        -                     128,835.00        -                         128,835.00             143,006.85                 143,006.85                

prominade concrete -                      -                       -                        -                     -                     -                         -                          -                              -                            

prominade glass reinforced conc 127.05 cuyd 115.00               -                      15,487.40             -                        -                     -                     -                         15,487.40               135.31                        17,191.01                  

finish 1155.00 sqyd 0.119 MH/U 2.98                    -                       137.617 4,627.37               -                     -                     -                         4,627.37                 4.45                            5,136.38                    

coquina aggregate band 102.00 sqyd -                      36.00                 -                       -                        -                     3,672.00            -                         3,672.00                 39.96                          4,075.92                    

prominade drain inlet 12"x12" cast iron grate 39.00 each 260.00               2.500 MH/U 62.50                  10,748.40             97.500 3,278.44               -                     -                     -                         14,026.84               399.23                        15,569.79                  

prominade drain pipe 6" perf pvc 912.00 lnft 3.00                   0.250 MH/U 6.25                    2.00                    2,900.16               228.000 7,666.50               1,933.44            -                     -                         12,500.10               15.21                          13,875.11                  

aggregate backfill 202.67 cuyd 18.50                 75.000 U/Shft BCKF-S 11.78                  14.44                  10.00                 3,974.29               129.707 3,210.53               3,101.24            2,026.67            -                         12,312.72               67.44                          13,667.12                  

filter fabric 1013.33 sqyd 0.55                   0.028 MH/U 0.69                    590.77                  28.028 942.45                  -                     -                     -                         1,533.23                 1.68                            1,701.88                    

permanent walkway to santa maria restaurant -                      -                       -                        -                     -                     -                         -                          -                              -                            

wood rail cap 2x8 60.00 lnft 0.95                   -                      60.42                    -                        -                     -                     -                         60.42                      1.12                            67.07                         

wood rail 2x6 240.00 lnft 0.75                   -                      190.80                  -                        -                     -                     -                         190.80                    0.88                            211.79                       

wood rail post 4x4 90.00 lnft 1.75                   -                      166.95                  -                        -                     -                     -                         166.95                    2.06                            185.31                       

wood rail 1/2"x8" carrage bolt, nut and washer ss 80.00 each 8.50                   -                      720.80                  -                        -                     -                     -                         720.80                    10.00                          800.09                       

wood rail post 1/2"x16" threaded rod, 2 nut + 2 washer ss 40.00 each 18.50                 -                      784.40                  -                        -                     -                     -                         784.40                    21.77                          870.68                       

wood decking 2x6 screwed ss 403.00 lnft 0.70                   -                      299.03                  -                        -                     -                     -                         299.03                    0.82                            331.92                       

deck screws ss, 648 ea 5.00 bx 16.50                 -                      87.45                    -                        -                     -                     -                         87.45                      19.41                          97.07                         

wood stringer 3x12 162.00 lnft 3.30                   -                      566.68                  -                        -                     -                     -                         566.68                    3.88                            629.01                       

stringer splice 3/4"x6" thru bolt, nut and 2 washer ss 18.00 each 12.50                 -                      238.50                  -                        -                     -                     -                         238.50                    14.71                          264.74                       

wood pile cap 3x12 80.00 lnft 3.30                   -                      279.84                  -                        -                     -                     -                         279.84                    3.88                            310.62                       

pile cap 3/4"x16" threaded rod, 2 nut and 2 washer ss 20.00 each 26.50                 -                      561.80                  -                        -                     -                     -                         561.80                    31.18                          623.60                       

wood pile x-brace 2x8 100.00 lnft 0.95                   -                      100.70                  -                        -                     -                     -                         100.70                    1.12                            111.78                       

x-brace 3/4"x16" threaded rod, 2 nut and 2 washer  ss 25.00 each 26.50                 -                      702.25                  -                        -                     -                     -                         702.25                    31.18                          779.50                       

material waste @ 15% 1.00 job 720.60               -                      763.84                  -                        -                     -                     -                         763.84                    847.86                        847.86                       

material delivery charge - jacksonville 1.00 job 350.00               -                      371.00                  -                        -                     -                     -                         371.00                    411.81                        411.81                       

dock construction labor -                      -                       -                        -                     -                     -                         -                          -                              -                            

small tools 1.00 job -                      650.00                -                       -                        689.00               -                     -                         689.00                    764.79                        764.79                       

sundry & consumable 1.00 lsum 300.00               -                      318.00                  -                        -                     -                     -                         318.00                    352.98                        352.98                       

2 carpenters and 1 helpers, in-house 1.00 lsum 350.000 8,750.00             -                       350.000 11,768.75             -                     -                     -                         11,768.75               13,063.31                   13,063.31                  

piling -                      -                       -                     -                     -                         -                          -                              -                            

crane 2.00 day 8.000 MH/U 40.00              320.00                441.86                -                       16.000 860.80                  936.74               -                     -                         1,797.54                 997.64                        1,995.27                    

hammer 5.00 day -                      275.00                -                       -                        1,457.50            -                     -                         1,457.50                 323.57                        1,617.83                    

12" wood piles 32' x 8 ea 256.00 lnft 15.75                 0.245 MH/U 28.40              6.96                    4,273.92               62.720 2,395.78               -                     -                     -                         6,669.70                 28.92                          7,403.37                    

12" wood piles 38' x 2 ea 76.00 lnft 15.75                 0.245 MH/U 28.40              6.96                    1,268.82               18.620 711.25                  -                     -                     -                         1,980.07                 28.92                          2,197.87                    

points 10.00 each 68.50                 0.450 MH/U 28.40              12.78                  726.10                  4.500 171.89                  -                     -                     -                         897.99                    99.68                          996.77                       

wood piles cut-oof / notch top 10.00 each 1.200 MH/U 30.00                  -                       12.000 403.50                  -                     -                     -                         403.50                    44.79                          447.89                       

testing -                      -                       -                     -                     -                         -                          -                              -                            

static test 2.00 each 8.000 MH/U 200.00                2,250.00            -                       16.000 538.00                  -                     4,500.00            -                         5,038.00                 2,796.09                     5,592.18                    

gates (no specifications) -                      -                       -                     -                     -                         -                          -                              -                            

temp gate @ santa maria restaurant 1.00 each 150.00               1.000 25.00                  159.00                  1.000 33.63                    -                     -                     -                         192.63                    213.81                        213.81                       

ss gate @ santa maria restaurant 1.00 each 950.00               5.000 MH/U 125.00                1,007.00               5.000 168.13                  -                     -                     -                         1,175.13                 1,304.39                     1,304.39                    

SUBTOTAL AMOUNT 793,815.36           7944.013 284,197.40           155,691.44        350,587.42        -                         1,584,291.61          1,758,563.69              1,758,563.69             

-                      -                       -                        -                     -                     -                         -                          -                              -                            

5-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

S-2   F & I CONCRETE SEAWALL PANEL 1.00 each -                      -                       -                        -                     -                     -                         -                          -                              -                            

concrete seawall panel (avg) 1.00 each -                      5,500.00            -                       -                        -                     5,500.00            -                         5,500.00                 6,105.00                     6,105.00                    

S-3   PROMENADE DECKING 1.00 SQFT -                      -                       -                        -                     -                     -                         -                          -                              -                            

prominade concrete deck 1.00 sqft -                      26.00                 -                       -                        -                     26.00                 -                         26.00                      28.86                          28.86                         

S-4   PERMANENT WALKWAY TO SANTA MARIA 1.00 SQFT -                      -                       -                        -                     -                     -                         -                          -                              -                            

permanent walkway 1.00 sqft -                      75.00                 -                       -                        -                     75.00                 -                         75.00                      83.25                          83.25                         

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

6.00 GRADING ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

GR-1   COMPLETE GRADING 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

grade right-of-way -                      -                       -                        -                     -                     -                         -                          -                              -                            

���������	�
���������
���

����������������� 7 of 11 5:36 PM



WBS

M
aj

or

M
in

or ITEM   DESCRIPTIONS QNTY
UNIT   
MSR

UNIT $    
MATERIAL

PRODUCTIVITY UNIT/  TIME

C
R

E
W

 .

ADJ. $         
HOURLY

UNIT $                   
LABOR 

UNIT $   EQUIP
UNIT $           

SUB-CON   
UNIT $        
OTHER         

TOTAL     
MATERIAL

TOTAL.. 
MANHOURS

TOTAL     LABOR
TOTAL   

EQUIPMENT
TOTAL                

SUB-CON
TOTAL      OTHER TOTAL       COST*

UNIT                       
PRICE

TOTAL   AMOUNT

������������

ST. AUGUSTINE, FLORIDA 

AVENIDA MENENDEZ SEAWALL

dewatering pumps *contingency* 30.00 day 1.000 MH/U 25.00                  65.00                  -                       30.000 1,008.75               2,067.00            -                     -                         3,075.75                 113.80                        3,414.08                    

hdpe discharge pipe 50.00 lnft 10.00                 -                      530.00                  -                        -                     -                     -                         530.00                    11.77                          588.30                       

import, place and grade fill dirt at berm 145.00 cuyd 400.000 U/Shft BCKFILL 0.93                    2.13                    13.50                 -                       5.800 181.96                  327.23               1,957.50            -                         2,466.69                 18.88                          2,738.02                    

reload import, place and grade topsoil fill dirt at row 209.44 cuyd 400.000 U/Shft BCKFILL 0.93                    2.13                    2.50                   -                       5.800 262.82                  472.65               523.60               -                         1,259.07                 6.67                            1,397.57                    

fine grade berm 195.00 sqyd 500.000 U/Shft GRD-1 0.71                    0.62                    -                       6.240 187.26                  127.43               -                     -                         314.69                    1.79                            349.31                       

fine grade right-of-way 1568.00 sqyd 750.000 U/Shft GRD-1 0.48                    0.41                    -                       1,003.86               683.11               -                     -                         1,686.98                 1.19                            1,872.55                    

adjust utility structures -                      -                       -                     -                     -                         -                          -                              -                            

sawcut existing tops (speedy) 8.00 each -                      220.00               -                       -                        -                     1,760.00            -                         1,760.00                 244.20                        1,953.60                    

remove existing tops w/grate or hatch 8.00 each 5.500 MH/U 137.50                82.50                  75.00                 -                       44.000 1,479.50               699.60               600.00               -                         2,779.10                 385.60                        3,084.80                    

cast new tops w/grate 5.00 each -                      650.00               -                       -                        -                     3,250.00            -                         3,250.00                 721.50                        3,607.50                    

cip new top w/ ext alum hatch cover 3.00 each 250.00               32.000 MH/U 800.00                15.00                  795.00                  96.000 3,228.00               47.70                 -                     -                         4,070.70                 1,506.16                     4,518.48                    

debris disposal 1.00 job -                      450.00               -                       -                        -                     450.00               -                         450.00                    499.50                        499.50                       

SUBTOTAL AMOUNT 1,325.00               187.840 7,352.16               4,424.72            8,541.10            -                         21,642.99               24,023.71                   24,023.71                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

6-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

GR-2   REGRADE RIGHT-OF-WAY 1.00 SQFT -                      2.00                   -                       -                        -                     2.00                   -                         2.00                        2.22                            2.22                           

GR-3   FIELD ADJUSTMENT OF UTILITY STRUCTURES 1.00 EACH -                      2,200.00            -                       -                        -                     2,200.00            -                         2,200.00                 2,442.00                     2,442.00                    

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

7.00 UTILITY ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

UT-1   UTILITIES COMPLETE 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

potable water -                      -                       -                     -                     -                         -                          -                              -                            

1 1/2" pvc pipe hang from walkway labor 56.00 lnft 0.500 MH/U 12.50                  -                       28.000 941.50                  -                     -                     -                         941.50                    18.66                          1,045.07                    

1 1/2" pvc pipe buried labor 48.00 lnft 50.000 U/Shft WTR-1 17.90                  15.79                  -                       38.400 1,155.69               803.19               -                     -                         1,958.88                 45.30                          2,174.36                    

1 1/2" materials 1.00 lsum 595.00               -                      630.70                  -                        -                     -                     -                         630.70                    700.08                        700.08                       

testing and disinfection -                      -                       -                        -                     -                     -                         -                          -                              -                            

pressure test 1.00 job 12.000 MH/U 300.00                520.00                -                       12.000 403.50                  551.20               -                     -                         954.70                    1,059.72                     1,059.72                    

disinfection 1.00 job 65.00                 -                      68.90                    -                        -                     -                     -                         68.90                      76.48                          76.48                         

recover test water and dispose 1.00 job 4.000 MH/U 100.00                260.00                -                       4.000 134.50                  275.60               -                     -                         410.10                    455.21                        455.21                       

sanitary sewer -                      -                       -                        -                     -                     -                         -                          -                              -                            

4" pvc pipe hang from walkway labor 56.00 lnft 0.500 MH/U 12.50                  -                       28.000 941.50                  -                     -                     -                         941.50                    18.66                          1,045.07                    

4" pvc pipe buried labor 48.00 lnft 50.000 U/Shft WTR-1 17.90                  15.79                  -                       1,155.69               803.19               -                     -                         1,958.88                 45.30                          2,174.36                    

4" materials 1.00 lsum 1,283.00            -                      1,359.98               -                        -                     -                     -                         1,359.98                 1,509.58                     1,509.58                    

storm water -                      -                       -                     -                     -                         -                          -                              -                            

dumpster 2.00 pull -                      235.00               -                       -                        -                     470.00               -                         470.00                    260.85                        521.70                       

dewatering @ vortech box(s) -                      -                       -                        -                     -                     -                         -                          -                              -                            

sump-pump  system #1, installed w/rock 1.00 lsum 4.000 MH/U 100.00                55.00                  400.00               -                       4.000 134.50                  58.30                 400.00               -                         592.80                    658.01                        658.01                       

24/7 runtime support 7.00 day 1.000 MH/U 25.00                  144.00                162.00               -                       7.000 235.38                  1,068.48            1,134.00            -                         2,437.86                 386.57                        2,706.02                    

removal and damage replacement 1.00 lsum 2.000 MH/U 50.00                  27.50                  -                       2.000 67.25                    29.15                 -                     -                         96.40                      107.00                        107.00                       

sump-pump  system #2, installed w/rock 1.00 lsum 4.000 MH/U 100.00                55.00                  400.00               -                       4.000 134.50                  58.30                 400.00               -                         592.80                    658.01                        658.01                       

24/7 runtime support 7.00 day 1.000 MH/U 25.00                  144.00                162.00               -                       7.000 235.38                  1,068.48            1,134.00            -                         2,437.86                 386.57                        2,706.02                    

removal and damage replacement 1.00 lsum 2.000 MH/U 50.00                  27.50                  -                       2.000 67.25                    29.15                 -                     -                         96.40                      107.00                        107.00                       

sump-pump  system #3, installed w/rock 1.00 lsum 4.000 MH/U 100.00                55.00                  400.00               -                       4.000 134.50                  58.30                 400.00               -                         592.80                    658.01                        658.01                       

24/7 runtime support 7.00 day 1.000 MH/U 25.00                  144.00                162.00               -                       7.000 235.38                  1,068.48            1,134.00            -                         2,437.86                 386.57                        2,706.02                    

removal and damage replacement 1.00 lsum 2.000 MH/U 50.00                  27.50                  -                       2.000 67.25                    29.15                 -                     -                         96.40                      107.00                        107.00                       

shoring box 2.00 mnth -                      1,000.00            -                       -                        -                     2,000.00            -                         2,000.00                 1,110.00                     2,220.00                    

rock box 1.00 job -                      1,500.00            -                       -                        -                     1,500.00            -                         1,500.00                 1,665.00                     1,665.00                    

well point *allowance* 3.00 each -                      9,500.00            -                       -                        -                     28,500.00          -                         28,500.00               10,545.00                   31,635.00                  

vortech system pile foundation and connection slab -                      -                       -                        -                     -                     -                         -                          -                              -                            

high-tide and severe weather 1.00 lsum 69.000 MH/U 28.00              1,932.00             3,150.00             -                       69.000 2,598.54               3,339.00            -                     -                         5,937.54                 6,590.67                     6,590.67                    

85 ton crawler crane w/ operator & fuel 1.00 mnth 172.000 MH/U 40.00              6,880.00             8,850.00             5,400.00            -                       172.000 9,253.60               9,381.00            5,400.00            -                         24,034.60               26,678.41                   26,678.41                  

hammer and leads rental 1.00 mnth -                      7,500.00             -                       -                        7,950.00            -                     -                         7,950.00                 8,824.50                     8,824.50                    

sundry, blocks 1.00 job -                      1,500.00             -                       -                        1,590.00            -                     -                         1,590.00                 1,764.90                     1,764.90                    

4-way spreader rigging 1.00 job -                      175.00                -                       -                        185.50               -                     -                         185.50                    205.91                        205.91                       

18" concrete pile 175.00 vlf 27.00                 -                      5,008.50               -                        -                     -                     -                         5,008.50                 31.77                          5,559.44                    

24" concrete pile 200.00 vlf 48.40                 -                      10,260.80             -                        -                     -                     -                         10,260.80               56.95                          11,389.49                  

install 18" piles, includes (1) for prominade x 6 ea. 175.00 each 0.123 MH/U 45.00              5.54                    -                       21.525 1,302.80               -                     -                     -                         1,302.80                 8.26                            1,446.11                    

install 24" piles @ 20 vft x 10 ea. 200.00 each 0.145 MH/U 45.00              6.53                    -                       29.000 1,755.23               -                     -                     -                         1,755.23                 9.74                            1,948.30                    

cut piles 18" piles 6.00 each 0.500 MH/U 45.00              22.50                  -                       3.000 181.58                  -                     -                     -                         181.58                    33.59                          201.55                       

cut piles 24" piles 10.00 each 0.750 MH/U 45.00              33.75                  -                       7.500 453.94                  -                     -                     -                         453.94                    50.39                          503.87                       

drill 3" hole 15.00 each -                      75.00                 -                       -                        -                     1,125.00            -                         1,125.00                 83.25                          1,248.75                    

20" embed #5 rebar 45.00 each 7.50                   0.500 MH/U 12.50                  357.75                  22.500 756.56                  -                     -                     -                         1,114.31                 27.49                          1,236.89                    

bonding agent 600.00 sqft 0.15                   0.017 MH/U 0.43                    95.40                    10.213 343.40                  -                     -                     -                         438.80                    0.81                            487.07                       

rebar embed 600.00 sqft 0.50                   0.022 MH/U 0.55                    318.00                  13.200 443.85                  -                     -                     -                         761.85                    1.41                            845.65                       
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6" cip rebar embed slab 12.00 cuyd 90.00                 1.200 MH/U 30.00                  18.00                 1,144.80               14.400 484.20                  -                     216.00               -                         1,845.00                 170.66                        2,047.95                    

finish slab 600.00 sqft 0.024 MH/U 0.60                    -                       14.400 484.20                  -                     -                     -                         484.20                    0.90                            537.46                       

pda load test 3.00 day -                      2,500.00            -                       -                        -                     7,500.00            -                         7,500.00                 2,775.00                     8,325.00                    

analysis 1.00 job -                      3,000.00            -                       -                        -                     3,000.00            -                         3,000.00                 3,330.00                     3,330.00                    

monitoring 3.00 day -                      550.00               -                       -                        -                     1,650.00            -                         1,650.00                 610.50                        1,831.50                    

vortech 4000 box 1 -                      -                       -                        -                     -                     -                         -                          -                              -                            

vortech system box 1 1.00 each 27,699.00          -                      29,360.94             -                        -                     -                     -                         29,360.94               32,590.64                   32,590.64                  

diverter box 1.00 each 750.00               9.000 MH/U STM-2 206.19                282.73                795.00                  9.000 277.33                  299.69               -                     -                         1,372.02                 1,522.94                     1,522.94                    

bedding gravel 3.00 ton 16.50                 150.000 U/Shft BCKF-S 5.89                    7.22                    10.00                 52.47                    0.960 23.76                    22.95                 30.00                 -                         129.19                    47.80                          143.40                       

excavation and grading 5.00 cuyd 150.000 U/Shft EXC-1 1.31                    3.68                    -                       0.267 8.83                      19.51                 -                     -                         28.35                      6.29                            31.47                         

unload truck 1.00 each 2.000 MH/U 50.00                  -                       2.000 67.25                    -                     -                     -                         67.25                      74.65                          74.65                         

set structure (bottom, ramneck and top) 1.00 lsum 21.000 MH/U STM-2 481.11                659.69                -                       21.000 647.09                  699.28               -                     -                         1,346.37                 1,494.47                     1,494.47                    

install baffels 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

grout pipe connections 5.00 each 45.00                 3.500 MH/U 87.50                  238.50                  17.500 588.44                  -                     -                     -                         826.94                    183.58                        917.90                       

inspection manhole ring/covers (3-each box) 3.00 each 25.00                 1.500 37.50                  79.50                    4.500 151.31                  -                     -                     -                         230.81                    85.40                          256.20                       

backfill structure 12.00 cuyd 400.000 U/Shft BCKFILL 0.93                    2.13                    -                       0.480 15.06                    27.08                 -                     -                         42.14                      3.90                            46.77                         

clean system 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

vortech 7000 box 2 -                      -                       -                        -                     -                     -                         -                          -                              -                            

vortech system box 1 1.00 each 33,499.00          -                      35,508.94             -                        -                     -                     -                         35,508.94               39,414.92                   39,414.92                  

diverter box 1.00 each 750.00               9.000 MH/U STM-2 206.19                282.73                795.00                  9.000 277.33                  299.69               -                     -                         1,372.02                 1,522.94                     1,522.94                    

excavation and grading 6.00 cuyd 150.000 U/Shft EXC-1 1.31                    3.68                    -                       0.320 10.60                    23.42                 -                     -                         34.02                      6.29                            37.76                         

unload truck 1.00 each 2.000 MH/U 50.00                  -                       2.000 67.25                    -                     -                     -                         67.25                      74.65                          74.65                         

bedding gravel 3.00 ton 16.50                 150.000 U/Shft BCKF-S 5.89                    7.22                    10.00                 52.47                    0.960 23.76                    22.95                 30.00                 -                         129.19                    47.80                          143.40                       

set structure (bottom, ramneck and top) 1.00 lsum 21.000 MH/U STM-2 481.11                659.69                -                       21.000 647.09                  699.28               -                     -                         1,346.37                 1,494.47                     1,494.47                    

install baffels 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

grout pipe connections 5.00 each 45.00                 3.500 MH/U 87.50                  238.50                  17.500 588.44                  -                     -                     -                         826.94                    183.58                        917.90                       

inspection manhole ring/covers (3-each box) 3.00 each 25.00                 1.500 37.50                  79.50                    4.500 151.31                  -                     -                     -                         230.81                    85.40                          256.20                       

backfill structure 15.00 cuyd 400.000 U/Shft BCKFILL 0.93                    2.13                    -                       0.600 18.82                    33.85                 -                     -                         52.67                      3.90                            58.47                         

clean system 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

vortech 7000 box 3 -                      -                       -                        -                     -                     -                         -                          -                              -                            

vortech system box 1 1.00 each 33,499.00          -                      35,508.94             -                        -                     -                     -                         35,508.94               39,414.92                   39,414.92                  

diverter box 1.00 each 750.00               9.000 MH/U STM-2 206.19                282.73                795.00                  9.000 277.33                  299.69               -                     -                         1,372.02                 1,522.94                     1,522.94                    

bedding gravel 3.00 ton 16.50                 150.000 U/Shft BCKF-S 5.89                    7.22                    10.00                 52.47                    0.960 23.76                    22.95                 30.00                 -                         129.19                    47.80                          143.40                       

excavation and grading 6.00 cuyd 150.000 U/Shft EXC-1 1.31                    3.68                    -                       0.320 10.60                    23.42                 -                     -                         34.02                      6.29                            37.76                         

unload truck 1.00 each 2.000 MH/U 50.00                  -                       2.000 67.25                    -                     -                     -                         67.25                      74.65                          74.65                         

set structure (bottom, ramneck and top) 1.00 lsum 21.000 MH/U STM-2 481.11                659.69                -                       21.000 647.09                  699.28               -                     -                         1,346.37                 1,494.47                     1,494.47                    

install baffels 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

grout pipe connections 5.00 each 45.00                 3.500 MH/U 87.50                  238.50                  17.500 588.44                  -                     -                     -                         826.94                    183.58                        917.90                       

inspection manhole ring/covers (3-each box) 3.00 each 25.00                 1.500 37.50                  79.50                    4.500 151.31                  -                     -                     -                         230.81                    85.40                          256.20                       

backfill structure 15.00 cuyd 400.000 U/Shft BCKFILL 0.93                    2.13                    -                       0.600 18.82                    33.85                 -                     -                         52.67                      3.90                            58.47                         

clean system 1.00 each 1.000 MH/U 25.00                  -                       1.000 33.63                    -                     -                     -                         33.63                      37.32                          37.32                         

storm pipe -                      -                       -                        -                     -                     -                         -                          -                              -                            

18" hdpe pipe 251.00 lnft 15.50                 95.000 U/Shft STM-2 9.65                    13.23                  2.00                  4,123.93               105.684 3,256.55               3,519.27            -                     532.12                   11,431.87               50.56                          12,689.38                  

18" rc pipe 30.00 lnft 11.00                 75.000 U/Shft STM-2 12.22                  16.75                  2.00                  349.80                  16.000 493.02                  532.80               -                     63.60                     1,439.22                 53.25                          1,597.54                    

15" rc pipe 16.00 lnft 10.50                 75.000 U/Shft STM-2 12.22                  16.75                  2.00                  178.08                  8.533 262.95                  284.16               -                     33.92                     759.10                    52.66                          842.61                       

filter fabric - joint wrap 38.00 each 3.50                   0.100 MH/U 2.50                    140.98                  3.800 127.78                  -                     -                     -                         268.76                    7.85                            298.32                       

storm catch basin -                      -                       -                        -                     -                     -                         -                          -                              -                            

type c dbi 1.00 each 750.00               11.000 MH/U STM-2 252.01                345.55                45.00                 795.00                  11.000 338.95                  366.29               45.00                 -                         1,545.24                 1,715.22                     1,715.22                    

grout pipe 12.00 cuft 12.96                 0.150 MH/U 3.75                    164.89                  1.800 60.53                    -                     -                     -                         225.41                    20.85                          250.21                       

bedding gravel 1.00 ton 16.50                 150.000 U/Shft BCKF-S 5.89                    7.22                    10.00                 17.49                    0.320 7.92                      7.65                   10.00                 -                         43.06                      47.80                          47.80                         

storm flap valves -                      -                       -                        -                     -                     -                         -                          -                              -                            

18" flap valve 4.00 each 235.00               4.500 MH/U 112.50                25.00                996.40                  18.000 605.25                  -                     -                     106.00                   1,707.65                 473.87                        1,895.49                    

10" flap valve 2.00 each 175.00               4.250 MH/U 106.25                15.00                371.00                  8.500 285.81                  -                     -                     31.80                     688.61                    382.18                        764.36                       

cip ss anchors 6.00 sets 90.00                 6.000 MH/U 150.00                572.40                  36.000 1,210.50               -                     -                     -                         1,782.90                 329.84                        1,979.02                    

inlet protection and cleaning -                      -                       -                        -                     -                     -                         -                          -                              -                            

clean-out structure, end of project 11.00 each 0.500 12.50                  1.00                    -                       5.500 184.94                  11.66                 -                     -                         196.60                    19.84                          218.22                       

inlet protection device 5.00 each 55.00                 0.250 6.25                    291.50                  1.250 42.03                    -                     -                     -                         333.53                    74.04                          370.22                       

engineer certification of system (contect) 1.00 inc -                      -                       -                        -                     -                     -                         -                          -                              -                            

SUBTOTAL AMOUNT 131,121.53           915.992 36,527.91             36,295.19          56,108.00          767.44                   260,820.07             289,510.28                 289,510.28                

-                      -                       -                     -                     -                         -                          -                              -                            

7-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

UT-2   POTABLE WATER PIPE 1.00 LNFT -                      70.00                 -                       -                        -                     70.00                 -                         70.00                      77.70                          77.70                         

UT-3   SANITARY SEWER PIPE 1.00 LNFT -                      50.00                 -                       -                        -                     50.00                 -                         50.00                      55.50                          55.50                         

UT-4   BYPASS PUMPING / POWER GENERATION 1.00 DAY -                      450.00               -                       -                        -                     450.00               -                         450.00                    499.50                        499.50                       
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UT-5   STORM WATER TREATMENT BOXES 1.00 EACH -                      90,000.00          -                       -                        -                     90,000.00          -                         90,000.00               99,900.00                   99,900.00                  

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

8.00 ELECTRICAL ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

ET-1   ELECTRICAL WORK COMPLETE 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

temp line relocation *sid carrol* -                      -                       -                        -                     -                     -                         -                          -                              -                            

south light pole connection to grid -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

8-UPI UNIT PRICE ALTERNATES NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

ET-2   UNDERGROUND CONDUITS 1.00 LNFT -                      -                       -                        -                     -                     -                         -                          -                              -                            

ET-3   TRANSFORMERS 1.00 EACH -                      -                       -                        -                     -                     -                         -                          -                              -                            

ET-4   ALTERNATE LIGHTING 1.00 EACH -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

9.00 LANDSCAPING ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

LS-1   LANDSCAPING COMPLETE 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

sod 1566.07 sqyd -                      3.00                   -                       -                        -                     4,698.20            -                         4,698.20                 3.33                            5,215.01                    

plants 3 gal indian hawthorne 445.00 each 7.50                   0.234 MH/U 5.85                    3,537.75               104.149 3,502.01               -                     -                     -                         7,039.76                 17.56                          7,814.13                    

tranport and replant tree 19.00 each 5.500 MH/U 137.50                100.83                65.00                 -                       104.500 3,513.81               2,030.78            1,235.00            -                         6,779.60                 396.07                        7,525.35                    

guy 19.00 each 25.00                 1.000 MH/U 25.00                  11.25                  503.50                  19.000 638.88                  226.58               -                     -                         1,368.95                 79.98                          1,519.53                    

seagrass mitigation -                      -                       -                        -                     -                     -                         -                          -                              -                            

grade mitigation area 277.78 sqyd 0.213 MH/U 5.32                    -                       59.102 1,987.29               -                     -                     -                         1,987.29                 7.94                            2,205.90                    

import fill 138.89 cuyd 0.250 MH/U 6.25                    15.00                  12.50                 -                       34.722 1,167.53               2,208.33            1,736.11            -                         5,111.98                 40.85                          5,674.30                    

plant sprigging spartina (cord grass) 2500.00 each -                      1.15                   -                       -                        -                     2,875.00            -                         2,875.00                 1.28                            3,191.25                    

80% plant survival at 3 years 500.00 each -                      1.20                   -                       -                        -                     600.00               -                         600.00                    1.33                            666.00                       

3-year bi-annual monitoring 1.00 lsum -                      400.00               -                       -                        -                     400.00               -                         400.00                    444.00                        444.00                       

mitigation site - as-built and certification 1.00 job -                      1,500.00            -                       -                        -                     1,500.00            -                         1,500.00                 1,665.00                     1,665.00                    

SUBTOTAL AMOUNT 4,041.25               321.473 10,809.52             4,465.69            13,044.31          -                         32,360.78               35,920.47                   35,920.47                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

9-UPI UNIT PRICE ITEMS NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

LS-2   TREE INSTALLATION 1.00 EACH -                      1,000.00            -                       -                        -                     1,000.00            -                         1,000.00                 1,110.00                     1,110.00                    

-                      -                       -                        -                     -                     -                         -                          -                              -                            

9-ALT ALTERNATE BID ITEM 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

LS-3   IRRIGATION (ALTERNATE) 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

irrigation -                      -                       -                        -                     -                     -                         -                          -                              -                            

electrical disconnect 1.00 each 65.00                 1.500 45.00              35.25                  68.90                    1.500 47.41                    -                     -                     -                         116.31                    129.11                        129.11                       

ground rod 1.00 each 15.00                 1.400 35.00                  15.90                    1.400 47.08                    -                     -                     -                         62.98                      69.90                          69.90                         

zone control station 1.00 each 520.00               5.500 137.50                551.20                  5.500 184.94                  -                     -                     -                         736.14                    817.11                        817.11                       

control pedestal 1.00 each 315.00               3.000 75.00                  333.90                  3.000 100.88                  -                     -                     -                         434.78                    482.60                        482.60                       

1" conduit bends 4.00 each 12.50                 0.150 3.75                    53.00                    0.600 20.18                    -                     -                     -                         73.18                      20.31                          81.22                         

concrete pad 1.00 each 41.00                 2.000 50.00                  43.46                    2.000 67.25                    -                     -                     -                         110.71                    122.89                        122.89                       

2" 'tap, slv & valve by city **per plan** nic 1.000 25.00                  150.00               -                       -                        -                     -                     -                         -                          -                              -                            

2" corp stop by city **per plan** nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

2" flex pipe by city **per plan** nic 1.50                   0.100 2.50                    -                       -                        -                     -                     -                         -                          -                              -                            

wtr meter by city **per plan** nic -                      -                       -                        -                     -                     -                         -                          -                              -                            

2" galv stand pipe 2.00 each 7.50                   0.200 5.00                    15.90                    0.400 13.45                    -                     -                     -                         29.35                      16.29                          32.58                         

2" galv 90 4.00 each 5.50                   0.900 22.50                  23.32                    3.600 121.05                  -                     -                     -                         144.37                    40.06                          160.25                       

2" galv union 4.00 each 5.50                   0.650 16.25                  23.32                    2.600 87.43                    -                     -                     -                         110.75                    30.73                          122.93                       

2" rp bfv 1.00 each 341.45               7.000 175.00                361.94                  7.000 235.38                  -                     -                     -                         597.31                    663.02                        663.02                       

12" volt module 10.00 each 24.42                 0.330 8.25                    258.85                  3.300 110.96                  -                     -                     -                         369.81                    41.05                          410.49                       

programer (hand) 1.00 each 247.50               -                      262.35                  -                        -                     -                     -                         262.35                    291.21                        291.21                       

remote control valve 1-1/2" 10.00 each 60.00                 0.850 21.25                  636.00                  8.500 285.81                  -                     -                     -                         921.81                    102.32                        1,023.21                    

1-1/2" ball valve 10.00 each 15.50                 0.400 10.00                  164.30                  4.000 134.50                  -                     -                     -                         298.80                    33.17                          331.67                       

power wire 14 1000.00 lnft 0.10                   0.010 0.25                    103.88                  10.000 336.25                  -                     -                     -                         440.13                    0.49                            488.54                       

gate valve 2" 1.00 each 35.00                 0.450 11.25                  37.10                    0.450 15.13                    -                     -                     -                         52.23                      57.98                          57.98                         

round valve  box 2.00 each 12.50                 0.650 16.25                  26.50                    1.300 43.71                    -                     -                     -                         70.21                      38.97                          77.94                         

12 x 18 box 10.00 each 18.50                 1.400 35.00                  196.10                  14.000 470.75                  -                     -                     -                         666.85                    74.02                          740.20                       

6" pop-up heads 240.00 each 4.00                   0.250 6.25                    1,017.60               60.000 2,017.50               -                     -                     -                         3,035.10                 14.04                          3,368.96                    

nozzels 240.00 each 0.45                   -                      114.48                  -                        -                     -                     -                         114.48                    0.53                            127.07                       

flex pvc hose 1/2" 240.00 lnft 0.55                   0.106 2.66                    139.92                  25.532 858.51                  -                     -                     -                         998.43                    4.62                            1,108.26                    
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ST. AUGUSTINE, FLORIDA 

AVENIDA MENENDEZ SEAWALL

pvc 90 bend 1/2" 480.00 each 0.25                   0.300 7.50                    127.20                  144.000 4,842.00               -                     -                     -                         4,969.20                 11.49                          5,515.81                    

pvc tee 1/2" & 3/4" 240.00 each 0.60                   0.250 6.25                    152.64                  60.000 2,017.50               -                     -                     -                         2,170.14                 10.04                          2,408.86                    

pvc tee 1" 28.00 each 0.65                   0.350 8.75                    19.29                    9.800 329.53                  -                     -                     -                         348.82                    13.83                          387.19                       

pvc tee 2" x 1-1/2" 10.00 each 1.65                   0.450 11.25                  17.49                    4.500 151.31                  -                     -                     -                         168.80                    18.74                          187.37                       

drill and grout seawall at sleeve location 7.00 each 25.00                 1.500 37.50                  45.00                  185.50                  10.500 353.06                  333.90               -                     -                         872.46                    138.35                        968.43                       

pvc 4" sch40 sleeve 20.00 lnft 2.00                   0.250 6.25                    6.25                    42.40                    5.000 168.13                  132.50               -                     -                         343.03                    19.04                          380.76                       

pvc 2" cl200 main 1000.00 lnft 0.65                   0.160 4.00                    4.00                    689.00                  160.000 5,380.00               4,240.00            -                     -                         10,309.00               11.44                          11,442.99                  

pvc 1-1/2" branch 67.84 lnft 0.45                   0.120 3.00                    3.00                    32.36                    8.141 273.73                  215.73               -                     -                         521.83                    8.54                            579.23                       

pvc 1" branch 217.79 lnft 0.35                   0.110 2.75                    2.75                    80.80                    23.957 805.55                  634.86               -                     -                         1,521.21                 7.75                            1,688.54                    

pvc 3/4" branch 349.75 lnft 0.25                   0.100 2.50                    2.50                    92.68                    34.975 1,176.03               926.84               -                     -                         2,195.56                 6.97                            2,437.07                    

pvc 1/2" branch 1878.82 lnft 0.15                   0.090 2.25                    2.25                    298.73                  169.094 5,685.78               4,480.99            -                     -                         10,465.50               6.18                            11,616.70                  

pvc fittings misc. 1.00 job 150.00               -                      159.00                  -                        -                     -                     -                         159.00                    176.49                        176.49                       

sundry -                      -                       -                     -                     -                         -                          -                              -                            

flags 2.00 pack 8.50                   -                      18.02                    -                        -                     -                     -                         18.02                      10.00                          20.00                         

cleaner 11.31 gal 20.00                 -                      239.82                  -                        -                     -                     -                         239.82                    23.53                          266.20                       

glue 12.24 gal 22.55                 -                      292.52                  -                        -                     -                     -                         292.52                    26.53                          324.70                       

spare parts 1.00 lsum 100.00               -                      106.00                  -                        -                     -                     -                         106.00                    117.66                        117.66                       

bedding gravel 1.00 cuyd 45.00                 -                      47.70                    -                        -                     -                     -                         47.70                      52.95                          52.95                         

test and adjust system 1.00 job 24.000 MH/U 600.00                -                       24.000 807.00                  -                     -                     -                         807.00                    895.77                        895.77                       

SUBTOTAL AMOUNT 7,049.08               808.648 27,187.78             10,964.81          -                     -                         45,201.67               50,173.85                   50,173.85                  

-                      -                       -                        -                     -                     -                         -                          -                              -                            

9-UPI. UNIT PRICE ITEMS NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

LS-4   MITIGATION (SPARTINA GRASS) 1.00 SQFT -                      9.00                   -                       -                        -                     9.00                   -                         9.00                        9.99                            9.99                           

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

10.00 HISTORIC CONSERVATION ITEMS 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

HC-1   PREPARATION OF THE SEAWALL 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

clean east side of seawall 1082.00 lnft 0.148 MH/U 3.70                    -                       160.000 5,380.00               -                     -                     -                         5,380.00                 5.52                            5,971.80                    

patching and repair seawall 216.00 cuft 7.50                   0.850 MH/U 21.25                  1.00                    30.09                 1,717.20               183.600 6,173.55               228.96               6,500.00            -                         14,619.71               75.13                          16,227.88                  

vibration monitoring -                      -                       -                     -                     -                         -                          -                              -                            

vibration monitoring (7-points) 7.00 each -                      650.00               -                       -                        -                     4,550.00            -                         4,550.00                 721.50                        5,050.50                    

tapes and tags 1.00 job -                      50.00                -                       -                        -                     -                     53.00                     53.00                      58.83                          58.83                         

reports 1.00 job -                      100.00              -                       -                        -                     -                     106.00                   106.00                    117.66                        117.66                       

SUBTOTAL AMOUNT -                       160.000 5,380.00               -                     -                     -                         5,380.00                 5,971.80                     5,971.80                    

-                      -                       -                     -                     -                         -                          -                              -                            

10-UPI UNIT PRICE ITEMS NIC -                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                        -                     -                     -                         -                          -                              -                            

HC-2 REPOINTING AND REPLACEMENT OF COQUINA 1.00 CUFT -                      -                       -                        -                     -                     -                         -                          -                              -                            

repair seawall 1.00 cuft -                      103.00               -                       -                        -                     103.00               -                         103.00                    114.33                        114.33                       

SUBTOTAL AMOUNT -                       -                        -                     103.00               -                         103.00                    114.33                        114.33                       

-                      -                       -                     -                     -                         -                          -                              -                            

HC-3   VIBRATION CONTROL MONITORING 1.00 LSUM -                      -                       -                        -                     -                     -                         -                          -                              -                            

vibration monitoring (7-points) 7.00 each -                      750.00               -                       -                        -                     5,250.00            -                         5,250.00                 832.50                        5,827.50                    

tapes and tags 1.00 job -                      50.00                -                       -                        -                     -                     53.00                     53.00                      58.83                          58.83                         

reports 1.00 job -                      100.00              -                       -                        -                     -                     106.00                   106.00                    117.66                        117.66                       

SUBTOTAL AMOUNT -                       -                        -                     5,250.00            159.00                   5,409.00                 6,003.99                     6,003.99                    

-                      -                       -                        -                     -                     -                         -                          -                              -                            

-                      -                       -                     -                     -                         -                          -                              -                            

-                      -                     -                     -                         -                          -                              -                            

5,692,227.66          

END OF ESTIMATE 3,246,827.79$           

NO. EXCLUSIONS & QUALIFICATIONS

END
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