
Sample Estimate
Reports

Estimate Reports were created in XL-Pro™ Software
Pro

Estimating
Software



WBS

M
aj

or

M
in

or ITEM   DESCRIPTIONS QNTY
UNIT   
MSR

UNIT $    
MATERIAL

PRODUCTIVITY UNIT/  TIME

C
R

E
W

 .

ADJ. $         
HOURLY

UNIT $                   
LABOR 

UNIT $            
EQUIP

UNIT $           
SUB-CON   

UNIT $        
OTHER         

TOTAL     
MATERIAL

TOTAL.. 
MANHOURS

TOTAL              
LABOR

TOTAL   
EQUIPMENT

TOTAL                
SUB-CON

TOTAL              
OTHER

TOTAL                
COST*

UNIT                       
PRICE

TOTAL   AMOUNT

-                     -                       -                    -                     -                         -                         -                             -                            
-                     -                       -                        -                    -                     -                         -                         -                             -                            

1 MOBILIZATION 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

PERMITS, TESTS & FEES -                     -                       -                        -                    -                     -                         -                         -                             -                            

contractor permit budget 1.00 lsum -                     5,000.00           -                       -                    -                     5,350.00                5,350.00                 6,225.78                    6,225.78                   

contractor testing allowance 1.00 lsum -                     7,500.00           -                       -                        -                    -                     8,025.00                8,025.00                 9,338.68                    9,338.68                   

SUBTOTAL AMOUNT -                       -                        -                    -                     13,375.00              13,375.00               -                             15,564.46                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

MAINTENANCE OF TRAFFIC -                     -                       -                        -                    -                     -                         -                         -                             -                            

fdot 1.00 lsum 45.000 MH/U 742.50               7,500.00            -                       45.000 980.10                  -                    7,500.00            -                         8,480.10                 9,868.28                    9,868.28                   

SUBTOTAL AMOUNT -                       45.000 980.10                  -                    7,500.00            -                         8,480.10                 -                             9,868.28                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

EQUIPMENT TRANSPORT -                     -                       -                        -                    -                     -                         -                         -                             -                            

equipment transport 15.00 each -                     -                      400.00               -                       -                        -                    6,000.00            -                         6,000.00                 465.48                       6,982.19                   

SUBTOTAL AMOUNT -                       -                        -                    6,000.00            -                         6,000.00                 -                             6,982.19                   

-                     -                       -                    -                     -                         -                         -                             -                            

SURVEY AND LAYOUT -                     -                       -                        -                    -                     -                         -                         -                             -                            

pre-construction utility investigation 1.00 lsum 25.000 MH/U 412.50               1,125.00             -                       25.000 544.50                  1,203.75            -                     -                         1,748.25                 2,034.44                    2,034.44                   

initial stationing 1.00 job -                     6,800.00            -                       -                        -                    6,800.00            -                         6,800.00                 7,913.15                    7,913.15                   

construction layout 1.00 job -                     18,500.00          -                       -                        -                    18,500.00          -                         18,500.00               21,528.41                  21,528.41                 

red-line asbuilts 1.00 lsum 8.000 MH/U 25.00              200.00               4,500.00            -                       8.000 264.00                  -                    4,500.00            -                         4,764.00                 5,543.86                    5,543.86                   

SUBTOTAL AMOUNT -                       33.000 808.50                  1,203.75            29,800.00          -                         31,812.25               -                             37,019.85                 

-                     -                       -                    -                     -                         -                         -                             -                            

EROSION CONTROL -                     -                       -                    -                     -                         -                         -                             -                            

silt fence 7,800.00 lnft 0.42                   0.025 MH/U 0.41                   0.25                    3,505.32              195.000 4,221.36               2,086.50            -                     -                         9,813.18                 1.46                           11,419.58                 

inlet protection 25.00 each 28.50                 1.500 MH/U 24.75                 762.38                 37.500 816.75                  -                    -                     -                         1,579.13                 73.50                         1,837.62                   

SUBTOTAL AMOUNT 4,267.70              232.500 5,038.11               2,086.50            -                     -                         11,392.31               -                             13,257.20                 

-                     -                       -                    -                     -                         -                         -                             -                            

SMALL TOOLS -                     -                       -                    -                     -                         -                         -                             -                            

small tools 1.00 lsum -                     5,000.00             -                       -                        5,350.00            -                     -                         5,350.00                 6,225.78                    6,225.78                   

SUBTOTAL AMOUNT -                       -                        5,350.00            -                     -                         5,350.00                 -                             6,225.78                   

-                     -                       -                    -                     -                         -                         -                             -                            

PROJECT SUPERVISION -                     -                       -                    -                     -                         -                         -                             -                            

project superintendent 5.00 mnth 172.000 MH/U 30.00              5,160.00            -                       860.000 34,056.00             -                    -                     -                         34,056.00               7,926.18                    39,630.90                 

pick-up truck 5.00 mnth -                     550.00                -                       -                        2,942.50            -                     -                         2,942.50                 684.84                       3,424.18                   

SUBTOTAL AMOUNT -                       860.000 34,056.00             2,942.50            -                     -                         36,998.50               -                             43,055.08                 

-                     -                       -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 4,267.70              1170.500 40,882.71             11,582.75          43,300.00          13,375.00              113,408.16             131,972.84                131,972.84               

-                     -                       -                    -                     -                         -                         -                             -                            

2 CLEARING AND EARTHWORK 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

CLEAR AND GRUB (sale parcel is nic) -                     -                       -                        -                    -                     -                         -                         -                             -                            

clearing and grub site (underbrush) 85.00 acre 12.000 MH/U 216.00               780.00                -                       1020.000 24,235.20             70,941.00          -                     -                         95,176.20               1,303.02                    110,756.35               

clearing and grub site medium (row) 15.00 acre 24.000 MH/U 396.00               1,560.00             -                       360.000 7,840.80               25,038.00          -                     -                         32,878.80               2,550.73                    38,260.99                 

burn and dispose of non-combustibles 15.00 acre -                     3,000.00            -                       -                        -                    45,000.00          -                         45,000.00               3,491.09                    52,366.41                 

SUBTOTAL AMOUNT -                       1380.000 32,076.00             95,979.00          45,000.00          -                         173,055.00             -                             201,383.76               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

DEMOLITION -                     -                       -                        -                    -                     -                         -                         -                             -                            

misc. demolition 1.00 lsum 160.000 2,640.00            2,200.00             1,000.00            -                       160.000 3,484.80               2,354.00            1,000.00            -                         6,838.80                 7,958.30                    7,958.30                   

SUBTOTAL AMOUNT -                       160.000 3,484.80               2,354.00            1,000.00            -                         6,838.80                 -                             7,958.30                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

DEWATERING -                     -                       -                        -                    -                     -                         -                         -                             -                            

dewatering and discharge turbidity mngmt 1.00 lsum -                     10,000.00           -                       -                        10,700.00          -                     -                         10,700.00               12,451.57                  12,451.57                 

SUBTOTAL AMOUNT -                       -                        10,700.00          -                     -                         10,700.00               -                             12,451.57                 

-                     -                       -                    -                     -                         -                         -                             -                            

EXCAVATION AND EMBANKMENT -                     -                       -                        -                    -                     -                         -                         -                             -                            

strip topsoil and stockpile (row + retention) 15,500.00 cuyd 0.002 MH/U 0.04                   1.15                    -                       31.000 818.40                  19,072.75          -                     -                         19,891.15               1.49                           23,147.29                 

excavate & place retail retention 106,829.00 cuyd 0.024 MH/U 0.40                   1.25                    -                       2563.896 56,405.71             142,883.79        -                     -                         199,289.50             2.17                           231,912.79               

excavate & place roadway to balance @ 2ft. 45,173.00 cuyd 0.021 MH/U 0.35                   1.15                    -                       948.633 20,869.93             55,585.38          -                     -                         76,455.31               1.97                           88,970.89                 

SUBTOTAL AMOUNT -                       3543.529 78,094.04             217,541.91        -                     -                         295,635.95             -                             344,030.97               

-                     -                       -                    -                     -                         -                         -                             -                            

IMPORT FILL -                     -                       -                        -                    -                     -                         -                         -                             -                            

import fill dirt w/25% shrinkage cuyd -                     -                       -                        -                    -                     -                         -                         -                             -                            

placement & compaction cuyd -                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       -                        -                    -                     -                         -                         -                             -                            

-                     -                       -                    -                     -                         -                         -                             -                            
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CONCEPTUAL CIVIL ESTIMATE #1
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GRADING AND COMPACTION -                     -                       -                    -                     -                         -                         -                             -                            

proof roll row 58,080.00 sqyd 0.002 MH/U 0.03                   0.09                    -                       116.160 2,299.97               5,593.10            -                     -                         7,893.07                 0.16                           9,185.15                   

building pads nic 700.000 MH/U 11,550.00          38,500.00           -                       -                        -                    -                     -                         -                         -                             -                            

out parcels nic 0.008 MH/U 0.13                   0.32                    -                       -                        -                    -                     -                         -                         -                             -                            

spread topsoil @ row 12,100.00 cuyd 0.015 MH/U 0.25                   0.65                    -                       181.500 3,993.00               8,415.55            -                     -                         12,408.55               1.19                           14,439.80                 

final row grading 25,876.00 sqyd 0.012 MH/U 0.20                   0.40                    -                       310.512 6,831.26               11,074.93          -                     -                         17,906.19               0.81                           20,837.40                 

SUBTOTAL AMOUNT -                       608.172 13,124.23             25,083.58          -                     -                         38,207.81               -                             44,462.35                 

-                     -                       -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       5691.701 126,779.07           351,658.50        46,000.00          -                         524,437.57             610,286.95                610,286.95               

-                     -                       -                    -                     -                         -                         -                             -                            

3 LANDSCAPE AND IRRIGATION 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

SOD & SEEDING -                     -                       -                        -                    -                     -                         -                         -                             -                            

bahia sod @ 2' b.o.c 1,725.00 sqyd -                     1.55                   -                       -                        -                    2,673.75            -                         2,673.75                 1.80                           3,111.44                   

seed & mulch 5.50 acre -                     1,690.00            -                       -                        -                    9,295.00            -                         9,295.00                 1,966.65                    10,816.57                 

SUBTOTAL AMOUNT -                       -                        -                    11,968.75          -                         11,968.75               -                             13,928.01                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

LANDSCAPE & IRRIGATION -                     -                       -                        -                    -                     -                         -                         -                             -                            

re-use irrigation lsum -                     -                       -                        -                    -                     -                         -                         -                             -                            

right-of-way & entry landscaping lsum -                     -                       -                        -                    -                     -                         -                         -                             -                            

site retail landscaping lsum -                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       -                        -                    -                     -                         -                         -                             -                            

-                     -                       -                        -                    -                     -                         -                         -                             -                            

OFF-SITE RESTORATION -                     -                       -                        -                    -                     -                         -                         -                             -                            

median and roadway right-of-way 1.00 lsum 60.000 MH/U 1,080.00            1,710.00             -                       60.000 1,425.60               1,829.70            -                     -                         3,255.30                 3,788.19                    3,788.19                   

SUBTOTAL AMOUNT -                       60.000 1,425.60               1,829.70            -                     -                         3,255.30                 -                             3,788.19                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       60.000 1,425.60               1,829.70            11,968.75          -                         15,224.05               17,716.20                  17,716.20                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

4 ON-SITE ROADWAYS 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

COLLECTOR LOOP+ FEEDER'S) -                     -                       -                    -                     -                         -                         -                             -                            

GRADING (NOT INCLUDED ABOVE) -                     -                       -                    -                     -                         -                         -                             -                            

grade median 7,370.00 sqyd 0.012 MH/U 0.20                   0.40                    -                       88.440 1,945.68               3,154.36            -                     -                         5,100.04                 0.81                           5,934.91                   

SUBTOTAL AMOUNT -                       88.440 1,945.68               3,154.36            -                     -                         5,100.04                 -                             5,934.91                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

STABILIZED SUBGRADE -                     -                       -                        -                    -                     -                         -                         -                             -                            

10" stabilized cart path (n/s collector) 4,064.00 sqyd 1.00                   0.020 MH/U 0.33                   1.15                    4,348.48              81.280 1,770.28               5,000.75            -                     -                         11,119.51               3.18                           12,939.75                 

12" stabilized roadway (n/s collector) 19,510.00 sqyd 1.25                   0.020 MH/U 0.33                   1.15                    26,094.63            390.200 8,498.56               24,007.06          -                     -                         58,600.24               3.50                           68,192.98                 

12" stabilized roadway (e/w loop road) 8,946.00 sqyd 1.25                   0.020 MH/U 0.33                   1.15                    11,965.28            390.200 8,498.56               11,008.05          -                     -                         31,471.89               4.09                           36,623.77                 

12" stabilized roadway (feeder roads) 2,682.00 sqyd 1.25                   0.020 MH/U 0.33                   1.15                    3,587.18              390.200 8,498.56               3,300.20            -                     -                         15,385.94               6.68                           17,904.58                 

12" stabilized curb-pad subgrade (n/s collector) 2,438.00 sqyd 1.50                   0.020 MH/U 0.33                   1.15                    3,912.99              390.200 8,498.56               2,999.96            -                     -                         15,411.51               7.36                           17,934.34                 

12" stabilized curb-pad subgrade (e/w loop road) 2,064.00 sqyd 1.50                   0.020 MH/U 0.33                   1.15                    3,312.72              41.280 899.08                  2,539.75            -                     -                         6,751.55                 3.81                           7,856.77                   

SUBTOTAL AMOUNT 53,221.27            1683.360 36,663.60             48,855.77          -                     -                         138,740.64             -                             161,452.20               

-                     -                       -                    -                     -                         -                         -                             -                            

LIMEROCK BASE -                     -                       -                        -                    -                     -                         -                         -                             -                            

06" limerock base (n/s cart path) 3,657.56 sqyd 4.95                   0.045 MH/U 0.74                   1.55                    19,372.24            164.590 3,572.70               6,066.06            -                     -                         29,011.00               9.23                           33,760.04                 

08" limerock base (n/s collector) 18,697.11 sqyd 7.00                   0.045 MH/U 0.74                   1.55                    140,041.36          841.370 18,263.34             31,009.16          -                     -                         189,313.86             11.78                         220,304.16               

08" limerock base (e/w loop road) 8,258.00 sqyd 7.00                   0.045 MH/U 0.74                   1.55                    61,852.42            371.610 8,066.41               13,695.89          -                     -                         83,614.72               11.78                         97,302.29                 

08" limerock base (feeder road) 2,682.00 sqyd 7.00                   0.045 MH/U 0.74                   1.55                    20,088.18            120.690 2,619.78               4,448.10            -                     -                         27,156.06               11.78                         31,601.45                 

prime and sand 30,612.67 sqyd -                     0.45                   -                       -                        -                    13,775.70          -                         13,775.70               0.52                           16,030.75                 

SUBTOTAL AMOUNT 241,354.21          1498.260 32,522.23             55,219.20          13,775.70          -                         342,871.34             -                             398,998.69               

ASPHALT WEARING SURFACE -                     -                       -                        -                    -                     -                         -                         -                             -                            

saw cut asphalt @ tie-in on-site 500.00 lnft 1.45                   -                       -                        -                    725.00               -                         725.00                    1.69                           843.68                      

1-50" type s-1 acsc (cart-path) 3,657.56 sqyd -                     6.50                   -                       -                        -                    23,774.11          -                         23,774.11               7.56                           27,665.89                 

2-00" type s-1 acsc (n/s collector) 18,697.11 sqyd -                     8.65                   -                       -                        -                    161,730.01        -                         161,730.01             10.07                         188,204.89               

2-00" type s-1 acsc (e/w loop road) 8,258.00 sqyd -                     8.65                   -                       -                        -                    71,431.70          -                         71,431.70               10.07                         83,124.93                 

2-00" type s-1 acsc (feeder roads) 2,682.00 sqyd -                     8.65                   -                       -                        -                    23,199.30          -                         23,199.30               10.07                         26,996.98                 

SUBTOTAL AMOUNT -                       -                        -                    280,860.12        -                         280,860.12             -                             326,836.36               

-                     -                       -                    -                     -                         -                         -                             -                            

CONCRETE CURB -                     -                       -                        -                    -                     -                         -                         -                             -                            

type "f" curb & gutter (n/s collector) 7,316.00 lnft -                     11.00                 -                       -                        -                    80,476.00          -                         80,476.00               12.80                         93,649.76                 

type "f" curb & gutter (e/w loop road) 6,194.00 lnft -                     11.00                 -                       -                        -                    68,134.00          -                         68,134.00               12.80                         79,287.40                 

median curb 4,840.00 lnft -                     12.00                 -                       -                        -                    58,080.00          -                         58,080.00               13.96                         67,587.58                 

SUBTOTAL AMOUNT -                       -                        -                    206,690.00        -                         206,690.00             -                             240,524.74               

-                     -                       -                    -                     -                         -                         -                             -                            
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CONCRETE SIDEWALK -                     -                       -                        -                    -                     -                         -                         -                             -                            

4" concrete sidewalk & ramps (n/s collector) 3,251.00 sqyd -                     36.00                 -                       -                        -                    117,036.00        -                         117,036.00             41.89                         136,194.56               

4" concrete sidewalk & ramps (e/w loop road) 2,752.00 sqyd -                     36.00                 -                       -                        -                    99,072.00          -                         99,072.00               41.89                         115,289.89               

4" concrete sidewalk & ramps (feeder roads) 920.00 sqyd -                     36.00                 -                       -                        -                    33,120.00          -                         33,120.00               41.89                         38,541.68                 

SUBTOTAL AMOUNT -                       -                        -                    249,228.00        -                         249,228.00             -                             290,026.13               

-                     -                       -                    -                     -                         -                         -                             -                            

PAVEMENT MARKINGS AND SIGNS -                     -                       -                        -                    -                     -                         -                         -                             -                            

traffic signage / street id 7.00 each -                     325.00               -                       -                        -                    2,275.00            -                         2,275.00                 378.20                       2,647.41                   

stop signs 5.00 each -                     245.00               -                       -                        -                    1,225.00            -                         1,225.00                 285.11                       1,425.53                   

pavement markings @ intersections 1.00 lsum -                     3,500.00            -                       -                        -                    3,500.00            -                         3,500.00                 4,072.94                    4,072.94                   

SUBTOTAL AMOUNT -                       -                        -                    7,000.00            -                         7,000.00                 -                             8,145.89                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 294,575.47          3270.060 71,131.51             107,229.34        757,553.82        -                         1,230,490.14          -                             1,431,918.92            

-                     -                       -                        -                    -                     -                         -                         -                             -                            

5 OFF-SITE PAVEMENT (DECELL & TURN-LANES) 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

55 MPH DECEL + TURNING QUEUE -                     -                       -                        -                    -                     -                         -                         -                             -                            

TRAFFIC CONTROL -                     -                       -                        -                    -                     -                         -                         -                             -                            

maintenance of traffic hwy 441 (fdot index 600) 1.00 lsum 1.00                   -                     7,500.00            1.07                     -                        -                    7,500.00            -                         7,501.07                 8,728.98                    8,728.98                   

SUBTOTAL AMOUNT 1.07                     -                        -                    7,500.00            -                         7,501.07                 -                             8,728.98                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

DEMOLITION -                     -                       -                        -                    -                     -                         -                         -                             -                            

demo existing pavement 300.00 sqyd 0.121 MH/U 2.00                   4.00                    1.00                   -                       36.364 792.00                  1,284.00            300.00               -                         2,376.00                 9.22                           2,764.95                   

SUBTOTAL AMOUNT -                       36.364 792.00                  1,284.00            300.00               -                         2,376.00                 -                             2,764.95                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

EARTHWORK -                     -                       -                        -                    -                     -                         -                         -                             -                            

cut to subgrade (stockpile off-right-of-way) 4,500.00 cuyd 0.030 MH/U 0.50                   2.00                    1.00                   -                       135.000 2,970.00               9,630.00            4,500.00            -                         17,100.00               4.42                           19,899.24                 

backfill behind curb 1,500.00 cuyd 0.030 MH/U 0.50                   2.00                    -                       45.000 990.00                  3,210.00            -                     -                         4,200.00                 3.26                           4,887.53                   

rough grade right-of-way 16,600.00 sqyd 0.015 MH/U 0.25                   0.45                    -                       249.000 5,478.00               7,992.90            -                     -                         13,470.90               0.94                           15,676.06                 

SUBTOTAL AMOUNT -                       429.000 9,438.00               20,832.90          4,500.00            -                         34,770.90               -                             40,462.83                 

-                     -                       -                    -                     -                         -                         -                             -                            

SUBGRADE -                     -                       -                        -                    -                     -                         -                         -                             -                            

12" stabilized subgrade 7,160.00 sqyd 2.00                   0.020 MH/U 0.33                   1.75                    15,322.40            143.200 3,118.90               13,407.10          -                     -                         31,848.40               5.18                           37,061.92                 

SUBTOTAL AMOUNT 15,322.40            143.200 3,118.90               13,407.10          -                     -                         31,848.40               -                             37,061.92                 

-                     -                       -                    -                     -                         -                         -                             -                            

CRUSHED CONCRETE BASE -                     -                       -                        -                    -                     -                         -                         -                             -                            

10" limerock base (median cuts) 360.00 sqyd 10.27                 0.091 1.50                   3.00                    3,955.04              32.760 712.80                  1,155.60            -                     -                         5,823.44                 18.82                         6,776.73                   

10" limerock base (acell/decell) 6,800.00 sqyd 10.27                 0.091 1.50                   3.00                    74,706.33            618.800 13,464.00             21,828.00          -                     -                         109,998.33             18.82                         128,004.84               

prime and sand 6,800.00 sqyd -                     0.75                   -                       -                        -                    5,100.00            -                         5,100.00                 0.87                           5,934.86                   

SUBTOTAL AMOUNT 78,661.37            651.560 14,176.80             22,983.60          5,100.00            -                         120,921.77             -                             140,716.42               

-                     -                       -                    -                     -                         -                         -                             -                            

ASPHALT -                     -                       -                        -                    -                     -                         -                         -                             -                            

saw cut asphalt @ tie-in 5,000.00 lnft 1.75                   -                       9.225 -                        -                    8,750.00            -                         8,750.00                 2.04                           10,182.36                 

1.50" wearing surface (paved shoulder) 2,780.00 sqyd -                     7.50                   -                       -                        -                    20,850.00          -                         20,850.00               8.73                           24,263.10                 

5.50" wearing surface (roadway) 6,800.00 sqyd -                     25.00                 -                       -                        -                    170,000.00        -                         170,000.00             29.09                         197,828.66               

SUBTOTAL AMOUNT -                       9.225 -                        -                    199,600.00        -                         199,600.00             -                             232,274.12               

-                     -                       -                    -                     -                         -                         -                             -                            

CONCRETE CURB -                     -                       -                        -                    -                     -                         -                         -                             -                            

type f curb 500.00 lnft -                     10.50                 -                       -                        -                    5,250.00            -                         5,250.00                 12.22                         6,109.41                   

type e median curb 615.00 lnft -                     10.50                 -                       -                        -                    6,457.50            -                         6,457.50                 12.22                         7,514.58                   

SUBTOTAL AMOUNT -                       -                        -                    11,707.50          -                         11,707.50               -                             13,623.99                 

-                     -                       -                    -                     -                         -                         -                             -                            

PAVEMENT MARKINGS AND SIGNS -                     -                       -                        -                    -                     -                         -                         -                             -                            

information signs 4.00 each -                     185.00               -                       -                        -                    740.00               -                         740.00                    215.28                       861.14                      

arrows 18.00 each -                     55.00                 -                       -                        -                    990.00               -                         990.00                    64.00                         1,152.06                   

thermo-stop bars 1.00 job -                     2,250.00            -                       -                        -                    2,250.00            -                         2,250.00                 2,618.32                    2,618.32                   

thermo stripes 10,000.00 lnft -                     0.50                   -                       -                        -                    5,000.00            -                         5,000.00                 0.58                           5,818.49                   

SUBTOTAL AMOUNT -                       -                        -                    8,980.00            -                         8,980.00                 -                             10,450.01                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 93,984.84            1269.349 27,525.70             58,507.60          237,687.50        -                         417,705.64             -                             486,083.22               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

6 STORM SEWER SYSTEM (COLLECTION LOOP MAIN) 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

PRECAST STORM STRUCTURES -                     -                       -                        -                    -                     -                         -                         -                             -                            

type "j" manhole 6.00 each 1,850.00            14.500 MH/U 239.25               416.88                45.00                11,877.00            87.000 1,894.86               2,676.34            -                     288.90                   16,737.10               3,246.15                    19,476.93                 

type "2" curb inlet 15.00 each 1,020.00            9.500 MH/U 156.75               273.13                1,350.00            45.00                16,371.00            142.500 3,103.65               4,383.66            20,250.00          722.25                   44,830.56               3,477.95                    52,169.23                 

type "h" outfall structures w/skimmer 1.00 each 2,250.00            24.000 MH/U 396.00               690.00                1,250.00            165.00              2,407.50              24.000 522.72                  738.30               1,250.00            176.55                   5,095.07                 5,929.12                    5,929.12                   
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misc. brick & cement 15.00 each 120.00               4.000 MH/U 66.00                 1,926.00              60.000 1,306.80               -                    -                     -                         3,232.80                 250.80                       3,762.00                   

SUBTOTAL AMOUNT 32,581.50            313.500 6,828.03               7,798.29            21,500.00          1,187.70                69,895.52               -                             81,337.28                 

-                     -                       -                    -                     -                         -                         -                             -                            

REINFORCED CONCRETE PIPE -                     -                       -                        -                    -                     -                         -                         -                             -                            

15" hdpe pipe 1,125.00 lnft 15.00                 0.200 MH/U 3.30                   6.80                    0.50                  18,056.25            225.000 4,900.50               8,185.50            -                     601.88                   31,744.13               32.84                         36,940.57                 

24" hdpe pipe 2,026.00 lnft 26.50                 0.220 MH/U 3.96                   7.48                    1.00                  57,447.23            445.720 10,590.31             16,215.29          -                     2,167.82                86,420.65               49.64                         100,567.54               

36" hdpe pipe 2,026.00 lnft 42.00                 0.240 MH/U 3.96                   8.16                    1.00                  91,048.44            486.240 10,590.31             17,689.41          -                     2,167.82                121,495.98             69.79                         141,384.63               

48" hdpe pipe 2,026.00 lnft 52.00                 0.260 MH/U 4.29                   8.84                    1.00                  112,726.64          526.760 11,472.83             19,163.53          -                     2,167.82                145,530.82             83.59                         169,353.92               

SUBTOTAL AMOUNT 279,278.56          1683.720 37,553.95             61,253.73          -                     7,105.34                385,191.58             -                             448,246.67               

-                     -                       -                    -                     -                         -                         -                             -                            

REINFORCED CONCRETE MES -                     -                       -                        -                    -                     -                         -                         -                             -                            

24" hdpe pipe 1.00 each 205.00               2.909 MH/U 48.00                 74.00                  250.00               219.35                 2.909 63.36                    79.18                 250.00               -                         611.89                    712.06                       712.06                      

48" hdpe pipe 2.00 each 475.00               3.879 MH/U 64.00                 106.00                550.00               1,016.50              7.758 168.96                  226.84               1,100.00            -                         2,512.30                 1,461.78                    2,923.56                   

SUBTOTAL AMOUNT 1,235.85              10.667 232.32                  306.02               1,350.00            -                         3,124.19                 -                             3,635.61                   

-                       19.000 -                        -                    -                     -                         -                         -                             -                            

ROADWAY UNDER DRAIN -                     -                       -                        -                    -                     -                         -                         -                             -                            

6" ads under drain system 6,755.00 lnft 7.00                   0.242 MH/U 4.00                   6.00                    50,594.95            1634.710 35,666.40             43,367.10          -                     -                         129,628.45             22.33                         150,848.37               

SUBTOTAL AMOUNT 50,594.95            1634.710 -                        43,367.10          -                     -                         93,962.05               -                             150,848.37               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 363,690.86          3661.597 80,280.70             112,725.15        22,850.00          8,293.04                587,839.74             684,067.94                684,067.94               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

7 GRAVITY SANITARY SEWER SYSTEM 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

SANITARY SEWER MANHOLES -                     -                       -                    -                     -                         -                         -                             -                            

sanitary sewer manhole 06'-08' 10.00 each 1,250.00            7.500 MH/U 123.75               421.88                65.00                 25.00                13,375.00            75.000 1,633.50               4,514.06            650.00               267.50                   20,440.06               2,378.61                    23,786.06                 

sanitary sewer manhole 08'-10' 10.00 each 1,550.00            11.000 MH/U 198.00               718.00                65.00                 35.00                16,585.00            110.000 2,613.60               7,682.60            650.00               374.50                   27,905.70               3,247.38                    32,473.81                 

sanitary sewer manhole 10'-12' 5.00 each 1,650.00            14.000 MH/U 231.00               718.00                65.00                 45.00                8,827.50              70.000 1,524.60               3,841.30            325.00               240.75                   14,759.15               3,435.04                    17,175.19                 

SUBTOTAL AMOUNT 1,235.85              29.667 232.32                  306.02               1,350.00            -                         3,124.19                 -                             3,635.61                   

-                     -                       -                        -                    -                     -                         -                         -                             -                            

GRAVITY SANITARY SEWER PIPE -                     -                       -                    -                     -                         -                         -                             -                            

well-point dewatering system 8,355.00 lnft -                     1.21                    1.44                   -                       -                        10,833.75          12,000.00          -                         22,833.75               3.18                           26,571.59                 

08" sdr-35 pvc pipe  06-08 1,600.00 lnft 3.45                   2.200 MH/U 39.60                 10.00                  1.00                  5,906.40              3520.000 83,635.20             17,120.00          -                     1,712.00                108,373.60             78.82                         126,114.14               

08" sdr-35 pvc pipe  08-10 6,755.00 lnft 3.45                   2.400 MH/U 5.50                   10.00                  1.00                  24,936.08            16212.000 49,041.30             72,278.50          -                     7,227.85                153,483.73             26.44                         178,608.71               

detection tape 6.00 roll 27.50                 1.000 MH/U 16.50                 176.55                 6.000 130.68                  -                    -                     -                         307.23                    59.59                         357.52                      

concrete encasement 2.00 each 450.00               12.000 MH/U 198.00               65.00                  963.00                 24.000 522.72                  139.10               -                     -                         1,624.82                 945.40                       1,890.80                   

sanitary service - sgl service assy 10.00 each 88.00                 3.500 MH/U 57.75                 206.00                941.60                 35.000 762.30                  2,204.20            -                     -                         3,908.10                 454.78                       4,547.85                   

sanitary service - dbl service assy 8.00 each 115.00               4.000 MH/U 66.00                 245.00                984.40                 32.000 696.96                  2,097.20            -                     -                         3,778.56                 549.64                       4,397.10                   

06" clean-out assembly 26.00 each 85.00                 1.500 MH/U 24.75                 84.38                  25.00                 2,364.70              39.000 849.42                  2,347.31            650.00               -                         6,211.43                 278.01                       7,228.23                   

SUBTOTAL AMOUNT 36,272.73            19868.000 135,638.58           107,020.06        12,650.00          8,939.85                300,521.23             -                             349,715.95               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

BORE AND JACK (OPT.) -                     -                       -                        -                    -                     -                         -                         -                             -                            

dig, dewater launch/receive pits 2.00 each 300.00               12.000 MH/U 198.00               150.00                500.00               642.00                 24.000 522.72                  321.00               1,000.00            -                         2,485.72                 1,446.31                    2,892.63                   

24" gravity bore casing pipe 120.00 each -                     315.00               -                       -                        -                    37,800.00          -                         37,800.00               366.56                       43,987.78                 

SUBTOTAL AMOUNT 642.00                 24.000 522.72                  321.00               38,800.00          -                         40,285.72               -                             46,880.41                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 75,702.23            20147.000 141,933.00           123,379.03        53,075.00          9,822.60                403,911.86             470,031.42                470,031.42               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

8 LIFT STATION (RETAIL OPT.) 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

LIFT STATION -                     -                       -                    -                     -                         -                         -                             -                            

dewatering 1.00 lsum 40.000 MH/U 660.00               1,040.00             7,500.00            -                       40.000 871.20                  1,112.80            7,500.00            -                         9,484.00                 11,036.51                  11,036.51                 

excavation w/temp shoring 1.00 lsum 45.000 MH/U 742.50               1,620.00             1,500.00            -                       45.000 980.10                  1,733.40            1,500.00            -                         4,213.50                 4,903.24                    4,903.24                   

bedding stone 1.00 lsum 2,500.00            12.000 MH/U 990.00               432.00                2,675.00              60.000 1,306.80               462.24               -                     -                         4,444.04                 5,171.52                    5,171.52                   

precast structure 1.00 lsum 12,000.00          65.000 MH/U 1,072.50            1,625.00             12,840.00            65.000 1,415.70               1,738.75            -                     -                         15,994.45               18,612.71                  18,612.71                 

pump package 1.00 lsum 32,500.00          42.000 MH/U 693.00               1,200.00             550.00               150.00              34,775.00            42.000 914.76                  1,284.00            550.00               160.50                   37,684.26               43,853.10                  43,853.10                 

mechanical piping 1.00 lsum 8,500.00            150.000 MH/U 2,475.00            1,200.00             9,095.00              150.000 3,267.00               1,284.00            -                     -                         13,646.00               15,879.82                  15,879.82                 

electrical panel 1.00 lsum -                     8,500.00            -                       -                        -                    8,500.00            -                         8,500.00                 9,891.43                    9,891.43                   

telemetry 1.00 lsum -                     20,500.00          -                       -                        -                    20,500.00          -                         20,500.00               23,855.81                  23,855.81                 

fence enclosure w/dbl gate 1.00 lsum -                     -                      4,750.00            -                       -                        -                    4,750.00            -                         4,750.00                 5,527.57                    5,527.57                   

SUBTOTAL AMOUNT 136,371.23          20597.000 151,734.00           131,636.22        173,975.00        9,983.10                603,699.55             -                             702,523.96               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 59,385.00            402.000 8,755.56               7,615.19            43,300.00          160.50                   119,216.25             138,731.71                138,731.71               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

9 SANITARY FORCE MAIN (OPTION) 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

SANITARY FORCE MAIN -                     -                       -                    -                     -                         -                         -                             -                            

air release valve 1.00 each -                     3,400.00            -                       -                        -                    3,400.00            -                         3,400.00                 3,956.57                    3,956.57                   

8" x 4" tapn, slv, val & box 1.00 lsum 2,400.00            5.000 MH/U 82.50                 162.50                400.00               2,568.00              5.000 108.90                  173.88               400.00               -                         3,250.78                 3,782.92                    3,782.92                   
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4" mj gate valve w/box 1.00 lsum 1,200.00            3.000 MH/U 49.50                 97.50                  1,284.00              3.000 65.34                    104.33               -                     -                         1,453.67                 1,691.63                    1,691.63                   

04" c900 dr18 green pipe 2,000.00 lnft 2.50                   0.273 MH/U 4.50                   8.87                    5,350.00              546.000 11,880.00             18,987.15          -                     -                         36,217.15               21.07                         42,145.83                 

04" bell restraints 100.00 each 25.00                 0.500 MH/U 8.25                   16.25                  2,675.00              50.000 1,089.00               1,738.75            -                     -                         5,502.75                 64.04                         6,403.54                   

04" mj bends w/acc sets 6.00 each 148.00               1.500 MH/U 24.75                 48.75                  950.16                 36.000 196.02                  312.98               -                     -                         1,459.16                 283.00                       1,698.02                   

04" mj fittings w/acc sets 4.00 each 165.00               5.000 MH/U 82.50                 162.50                706.20                 20.000 435.60                  695.50               -                     -                         1,837.30                 534.52                       2,138.06                   

detection tape 1.00 roll 25.00                 1.000 MH/U 16.50                 26.75                   1.000 21.78                    -                    -                     -                         48.53                      56.47                         56.47                        

12ga wire 300.00 lnft 0.20                   0.006 MH/U 0.10                   64.20                   30.303 39.60                    -                    -                     -                         103.80                    0.40                           120.79                      

SUBTOTAL AMOUNT 73,009.31            1093.303 22,591.80             29,627.77          47,100.00          160.50                   172,489.38             -                             200,725.54               

-                     -                      -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 13,624.31            691.303 13,836.24             22,012.58          3,800.00            -                         53,273.13               61,993.83                  61,993.83                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

10 REUSE WATER SYSTEM (OPTION) 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

REUSE WATER MAIN -                     -                       -                    -                     -                         -                         -                             -                            

08" c900 dr-18 pvc wtr pipe 2,751.00 lnft 8.00                   0.120 MH/U 1.98                   3.90                    23,548.56            330.120 7,190.01               11,479.92          -                     -                         42,218.50               17.86                         49,129.58                 

detection tape 3.00 roll 25.00                 1.000 MH/U 16.50                 80.25                   3.000 65.34                    -                    -                     -                         145.59                    56.47                         169.42                      

bell restraints 21.00 each 55.00                 0.500 MH/U 8.25                   1,235.85              10.500 228.69                  -                    -                     -                         1,464.54                 81.16                         1,704.28                   

12ga wire 3.00 lnft 0.20                   0.006 MH/U 0.10                   0.20                    0.64                     0.018 0.40                      0.63                   -                     -                         1.66                        0.65                           1.94                          

12" x 8" tapn, slv, val & box 1.00 lsum 2,250.00            7.000 MH/U 115.50               227.50                450.00               2,407.50              7.000 152.46                  243.43               450.00               -                         3,253.39                 3,785.96                    3,785.96                   

08" mj fittings w/acc sets 1.00 lsum 2,800.00            55.000 MH/U 907.50               2,996.00              55.000 1,197.90               -                    -                     -                         4,193.90                 4,880.43                    4,880.43                   

perm blow-off assembly 1.00 each 265.00               2.500 MH/U 41.25                 81.25                  15.00                283.55                 2.500 54.45                    86.94                 -                     16.05                     440.99                    513.18                       513.18                      

misc. accessories and markers 1.00 lsum 45.00                 1.000 MH/U 16.50                 32.50                  48.15                   1.000 21.78                    34.78                 -                     -                         104.71                    121.84                       121.84                      

inspection, testing & disinfection 1.00 lsum 300.00               24.000 MH/U 396.00               780.00                300.00               321.00                 24.000 522.72                  834.60               300.00               -                         1,978.32                 2,302.17                    2,302.17                   

SUBTOTAL AMOUNT 30,921.50            433.138 9,433.75               12,680.29          750.00               16.05                     53,801.59               -                             62,608.80                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 30,921.50            433.138 9,433.75               12,680.29          750.00               16.05                     53,801.59               62,608.80                  62,608.80                 

-                     -                       -                        -                    -                     -                         -                         -                             -                            

11 POTABLE WATER SYSTEM 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

POTABLE WATER MAIN LOOP SYSTEM(S) -                     -                       -                    -                     -                         -                         -                             -                            

08" c900 dr-18 pvc wtr pipe 3,097.00 lnft 8.00                   0.150 MH/U 2.31                   4.88                    26,510.32            464.550 9,443.37               16,154.73          -                     -                         52,108.42               19.58                         60,638.46                 

10" c900 dr-18 pvc wtr pipe 3,658.00 lnft 12.55                 0.180 MH/U 2.64                   5.85                    49,121.45            658.440 12,747.40             22,897.25          -                     -                         84,766.10               26.97                         98,642.15                 

bell restraints (avg) 150.00 each 55.00                 0.500 MH/U 8.25                   16.25                  8,827.50              75.000 1,633.50               2,608.13            -                     -                         13,069.13               101.39                       15,208.51                 

detection tape 7.00 roll 25.00                 1.000 MH/U 16.50                 32.50                  187.25                 7.000 152.46                  243.43               -                     -                         583.14                    96.94                         678.59                      

12ga wire 7,000.00 lnft 0.20                   0.006 MH/U 0.10                   0.20                    1,498.00              42.424 924.00                  1,460.55            -                     -                         3,882.55                 0.65                           4,518.12                   

10" x 08" tapn, slv, val & box 2.00 lsum 1,836.00            7.000 MH/U 115.50               227.50                400.00               3,929.04              14.000 304.92                  486.85               800.00               -                         5,520.81                 3,212.28                    6,424.56                   

12" x 10" tapn, slv, val & box 2.00 lsum 2,450.00            9.000 MH/U 148.50               292.50                450.00               5,243.00              18.000 392.04                  625.95               900.00               -                         7,160.99                 4,166.61                    8,333.23                   

8" mj gate valve w/box 2.00 each 575.00               2.500 MH/U 41.25                 81.25                  35.00                1,230.50              5.000 108.90                  173.88               -                     74.90                     1,588.18                 924.08                       1,848.16                   

10" mj gate valve w/box 2.00 each 985.00               3.500 MH/U 57.75                 113.75                45.00                2,107.90              7.000 152.46                  243.43               -                     96.30                     2,600.09                 1,512.86                    3,025.71                   

02" gj fittings 1.00 lsum 200.00               1.500 MH/U 24.75                 48.75                  214.00                 1.500 32.67                    52.16                 -                     -                         298.83                    347.75                       347.75                      

06" mj fittings w/acc sets 1.00 lsum 1,200.00            15.000 MH/U 247.50               487.50                1,284.00              15.000 326.70                  521.63               -                     -                         2,132.33                 2,481.38                    2,481.38                   

08" mj fittings w/acc sets 1.00 lsum 4,200.00            55.000 MH/U 907.50               1,787.50             4,494.00              55.000 1,197.90               1,912.63            -                     -                         7,604.53                 8,849.37                    8,849.37                   

8" x 6" fire hydrant assemblies 12.00 each 2,050.00            7.500 MH/U 123.75               243.75                15.00                 35.00                26,322.00            90.000 1,960.20               3,129.75            180.00               449.40                   32,041.35               3,107.20                    37,286.46                 

rpm 12.00 each 7.50                   0.250 MH/U 4.13                   96.30                   3.000 65.42                    -                    -                     -                         161.72                    15.68                         188.19                      

water service to lift station 1.00 lsum 575.00               24.000 MH/U 396.00               780.00                615.25                 24.000 522.72                  834.60               -                     -                         1,972.57                 2,295.48                    2,295.48                   

perm blow-off assembly 2.00 each 265.00               3.000 MH/U 49.50                 97.50                  25.00                567.10                 6.000 130.68                  208.65               -                     53.50                     959.93                    558.53                       1,117.07                   

misc. accessories 1.00 lsum 450.00               5.000 MH/U 82.50                 162.50                481.50                 5.000 108.90                  173.88               -                     -                         764.28                    889.39                       889.39                      

inspection, testing & disinfection 1.00 lsum 750.00               160.000 MH/U 2,640.00            5,200.00             1,600.00            802.50                 160.000 3,484.80               5,564.00            1,600.00            -                         11,451.30               13,325.85                  13,325.85                 

SUBTOTAL AMOUNT 239,920.43          3641.631 75,826.53             117,344.90        9,530.00            722.25                   443,344.11             -                             515,918.65               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT 133,531.61          1650.914 33,689.04             57,291.46          3,480.00            674.10                   228,666.22             266,098.42                266,098.42               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

12 SIGNALIZATION 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

SIGNALIZATION -                     -                       -                        -                    -                     -                         -                         -                             -                            

traffic light & controls @ cr 466-A 1.00 each -                     75,000.00          -                       -                        -                    75,000.00          -                         75,000.00               87,277.35                  87,277.35                 

traffic light & controls @ cr 466-A / cr 462 1.00 each -                     125,000.00        -                       -                        -                    125,000.00        -                         125,000.00             145,462.25                145,462.25               

traffic light & controls @ cr 462 1.00 each -                     75,000.00          -                       -                        -                    75,000.00          -                         75,000.00               87,277.35                  87,277.35                 

SUBTOTAL AMOUNT -                       -                        -                    275,000.00        -                         275,000.00             -                             320,016.95               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

-                     -                       -                        -                    -                     -                         -                         -                             -                            

13 LIGHTING 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

SITE LIGHTING -                     -                       -                        -                    -                     -                         -                         -                             -                            

roadway lighting electrical distribution 1.00 lsum -                     275,000.00        -                       -                        -                    275,000.00        -                         275,000.00             320,016.95                320,016.95               

roadway - dbl cobra head street lighting 90.00 each -                     7,100.00            -                       -                        -                    639,000.00        -                         639,000.00             8,262.26                    743,603.03               

SUBTOTAL AMOUNT -                       -                        -                    914,000.00        -                         914,000.00             -                             1,063,619.98            

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       -                        -                    914,000.00        -                         914,000.00             1,063,619.98             1,063,619.98            
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Jacksonville, Florida

MIXED-USE DEVELOPMENT

-                     -                       -                    -                     -                         -                         -                             -                            

14 ALLOWANCES 1.00 LSUM -                     -                       -                        -                    -                     -                         -                         -                             -                            

ALLOWANCES -                     -                       -                        -                    -                     -                         -                         -                             -                            

design contingency 1.00 lsum -                     500,000.00        -                       -                        -                    500,000.00        -                         500,000.00             581,849.00                581,849.00               

tree mitigation 1.00 lsum -                     250,000.00        -                       -                        -                    250,000.00        -                         250,000.00             290,924.50                290,924.50               

SUBTOTAL AMOUNT -                       -                        -                    750,000.00        -                         750,000.00             -                             872,773.50               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

SUBTOTAL AMOUNT -                       -                        -                    750,000.00        -                         750,000.00             872,773.50                872,773.50               

-                     -                       -                        -                    -                     -                         -                         -                             -                            

-                     -                       -                    -                     -                         -                         -                             -                            

-                     -                    -                     -                         -                         -                             -                            
17,508,653.31        

END OF ESTIMATE 6,617,920.69$          
per/acre 114,102.08$             

NO. EXCLUSIONS & QUALIFICATIONS
1 The drawing used to develop this proposal were conceptual
2 Proposal price includes only the items and quantities listed above and may not be "all inclusive".
3 Existing - Topographic elevations were not calculated. A 2' +/- balance for r.o.w. was used
4 No utility relocations are included
5 No un-suitable material removal or replacement is included above
6 All material excavated on-site shall be re-used on-site as and where applicable
7 (1) Median cut on Hwy 400-A
8 Client to review all options

END
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